
Baylin Bog Trail

• The Project: Create a 2.6km looped trail linking Baylin Village and the adjoining bog, 
which is part of Carn Park Bog SAC. 

• Total estimated cost = €117,000

• Works Required:
 surface restoration to the existing gravel bog road which is 1.13km long. 
 construction of 285m of footpath linking the north end of the bog road to the existing footpaths in 

Baylin Village.
 Ancillary works - removal of dumped domestic and farm waste to licenced waste facilities, erection 

of access styles at each end of bog road, and provision of information signs and seats. 







Objectives of project
• Contribute to the positive transition of the bog from turf cutting to leisure and 

educational use by enhancing the experience for visitors
• Enhance Health and well-being - opportunities for social interaction and exercise in a 

convenient natural environment
• Protect and enhance environment and biodiversity
• Retain and raise awareness of the heritage of the area
• Contribute to economic activity in local and midlands region – direct investments 

during development works and consequent attraction of visitors by creation of an 
additional facility close to existing trails 





Project Partners
• Local Community and other voluntary groups
• Landowners + People with Turbary Rights
• Westmeath County Council
• National Parks and Wildlife Service
• Coillte



Project Stages

• Phase I:

- Upgrading of existing gravel bog road, 1.13km in length

• Phase 2:

- Construction of new footpath along public road to link to existing 
footpaths in Baylin Village, 285m in length



Current Stage

PHASE 1 – Bog road upgrade, Under construction

• Contractor procured and works commenced on 10th November 2020.

• Works to clean and resurface bog road progressed to approximately 75% 
completion

• Fencing, drainage and removal of dumped materials 50%

• Preparation of a signage scheme is ongoing



Current Stage (contd.)

PHASE 2 – Footpath link

• Design and Contract Documents Completed

• Requests for Tenders sent to 7 contractors

• Bulk fill material imported along edge of public road - bog rampart 



Expected Outcomes
• Positive transition from peat harvesting and enhancement of residential 

amenity of the area

• Contribution to economic activity at local level, and as part of regional 
attractions

• Protection and awareness raising in relation to environment, Biodiversity and 
Heritage 

• Positive impact on public health and well-being 

• Maintain community support, and add momentum driven by positive local 
enhancement projects



Lessons Learned during project delivery

• High level of support from state and local agencies – follow proper procedures

• High level of local support

• Have well developed objectives and plans

• Share management responsibilities across the group, e.g. sub-groups

• Maintain good community communication

• Maintain links to other local groups



Next Steps
• Complete design and implementation of signage plan and development of 

seating/social areas

• Clean off and reconstruct stone culvert spandrel wall – potential signature feature

• Development of signage and local enhancement along local road section

• Design and bring forward proposal for a link across bog to Carn Park trail and 
boardwalk

• Design and develop access to 9th century Baylin Cross

• Promotion in conjunction with other attractions in the region



Photographs
Before works commenced – July 2020



Photographs contd.
Clearing and initial treatment of subsided areas - Nov & Dec 2020



Photographs contd.
Clause 804 material placed – December 2020



Photographs contd
Fill along site of proposed footpath



Photographs contd.
Removal of waste May 2021



Contact 
Details

Baylin Development Association

Facebook link: 
https://www.facebook.com/groups/246419360471112

Contact Person: Michael Connolly
Ph: 087 6174185
email: mikecon4848@gmail.com

https://www.facebook.com/groups/246419360471112
mailto:mikecon4848@gmail.com
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