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In bold = Lead Agency(ies)

Implementation of Penal Policy Review Group Recommendations

Chapter 2 - A New Penal Policy (establishing a rationale for the future)
Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
1 | The Review Group 1. Criminal 1. Government Memorandum. Approval of Scheme by Minister July 2015. CLR Not complete
considers that any Law Reform 2. Letter to all agencies.
punishment within (CLR) 3. Strategy statements and Consultation with Courts Service (CS) Q4 2015. CLR
criminal sanctions 2. Prisons and annual report of IPS.
should as far as Probation 4. Strategy statements and General Scheme of Criminal Justice (Sentencing and
reasonably feasible Policy (PPP) annual report of PS. Parole) Bill around broad principles of sentencing to
but subject to the 3. lrish Prison 5. Statement of principles be submitted to Government for publication Q4 2016.
principle of Service (IPS) contained in sentencing CLR
proportionality, also 4. Probation legislation. Establishment of a small group of judges
assist an offender’s Service (PS) 6. Monitoring of sentencing trends representing the various jurisdictions to consider and
rehabilitation and 5. Courts Policy and outcomes. return observations on the sentencing heads of the
reintegration. The (CP) Bill. This group to revert to the Department Justice &
Review Group Equality (DoJE) Q4 2016. CLR
therefore
recommends that Regarding the sentencing heads of the Bill, a
all of the key response from the Group of Judges asked to
players involved in consider the matter was received and is now is being
the administration considered. Q1 2017 CLR
of criminal justice Statement in annual report of IPS July 2016. IPS.
and penal policy
should take into
account the aim of
rehabilitation and
reintegration of the Statement in annual report of Probation Service July
offender when 2016. PS
imposing and
Icn;r?r:(ienmalegetllrrw]gtions. Monitoring of sentencing trends and outcomes- to
follow. Department of Justice & Equality (DoJE)
Chief Information Officer (CIO)
2 | The Review Group 1. PPP 1. Government Memorandum. Memorandum — completed May 2015. Not complete

recommends that
our law and

2. Letter to all agencies sent.




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
practice in the area 2. An Garda 3. Strategy statement and annual Letter to all agencies drawing attention to this
of penal policy Siochana report of IPS contains recommendation issues (pending Government
should be just, (AGS) reference to these principles. approval of recommendation 1). Completed
proportionate, 3. IPS 4. Strategy statement and annual December 2015 PPP
humane and should 4. PS report of Probation Service
aim to reduce 5. CP contains reference to these Statement in annual report of IPS July 2016. IPS
e reoffending principles.
behaviour, | Next Steps- other 5. Convening of
anq agencies FO be interdepartmental/interagen_cy Statement in annual report Probation Service July
e reliance on | consulted: group re collaborative working. 5016. PS
prisonasa |® Irish Youth :
sanction. Justice Service
(I'YJS)
These principles e Dept. Of
should inform all Environment,
aspects of penal e  Community &
policy from Local
diversion through to Government
sentencing, serving (D/E,C&LG)
of sanction, e Dept. Social
rehabilitation and Protection
exit from sanction. |e  Dept of
Education
e Dept of
Health/Health
Service
Executive
(HSE)
The Review Group | 1. Prisons and 1. IPS and PS express views to On 20 January 2016 Acting Secretary General wrote
recommends that Probation Policy PPP on ways to improve to the main Departments concerned to invite them to On Track
there must be 2. CLR interagency cooperation. participate in interdepartmental/agency group and to
greater emphasis, if | 3. AGS 2. IPS/PS Strategic Steering seek their views at the same time on
necessary through | 4. IPS Group express views on way to recommendation 41. ASG
legislation, on 5. PS improve interagency co-
promoting inter- 6. CP operation. Chairperson appointed in July 2016 and 17
agency cooperation 3. Integrated Offender nominations for interdepartmental/agency group

in the management
and rehabilitation of

Management Initiative
continues to operate.

received September 2016. Q3 2016. PPP




Recommendation

Party(ies)
responsible

Measure of progress

Timeline and milestones

Implementation
Status

offenders. In
addition to the
criminal justice
agencies, there is a
need to recognise
that a whole-of
Government
approach is
required in
collaboration with
relevant agencies
and local
authorities in
addressing
offending behaviour
and assisting
offenders in
maintaining crime
free lives.

Next Steps- other
agencies to be
consulted:

IYJS
D/E,C&LG
D/Social
Protection
D/Education
D/Health/HSE
Community
organisations

4, SORAM includes

representation from Housing
Sector, HSE.

5. Meeting of interdepartmental/

agency group.

Workshop on Interagency and Interdepartmental Co-
Operation held on 8 February 2016. PPP

Interdepartmental inter-agency group established Q3
2016. PPP

Schedule of meetings of inter-agency group laid out
Q4 2016. 15t meeting took place on 10 October 2016,
2nd meeting on 16 November 2016 at which it was
agreed that group will meet thereafter on a quarterly
basis. PPP

Pilot joint agency response continues to operate -
ongoing. IPS, PS, AGS

Meetings of SORAM continue - ongoing.

Evaluation of Community Return (CR) Scheme
undertaken November 2013. PS

Plan to jointly deliver dedicated services to sex
offenders in the Midlands prison in place delivered
Q1 2016. IPS, PS

The Review Group
recommends that a
programme similar
to the Youth
Diversion
Programme be
introduced for
young people
above the age of 18
with an initial focus

PPP
IYJS
PS

AGS

PN

1.

Plan for diverting this age
group in place.

. Youth Diversion Programme

(YDP) for 18-21 year olds
introduced.

Review of 21+ age group
commences.

Letter issued on 5" August, 2015 to Department of
Children and Youth Affairs (DCYA) with a view to
placing responsibility on IYJS. PPP

Letter to Garda Commissioner issued 10 June 2015.
PPP

Meeting held in September 2016 between AGS and
IYJS regarding consideration implications of the
change. AGS

AGS to complete review of impact of any changes by
Q12017. AGS

Not complete




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
on 18-21 year olds. 5. Proposal made on whether to introduce legislation to
In this respect, the follow PPP/DCYA
Review Group
recommends that 6. Further discussions with AGS and 1YJS to take place
the relevant on this recommendation following review. IYJS
Departments and
agencies, including 7. 1YJS convene meeting of all groups. 1YJS
An Garda Siochana
should immediately
fo?hsult in rtelatlon 8. Decision taken on expanding YDP taken.
0 Iné mos PPP/DCYA/AGS
appropriate and
effective means of .
targeting this group 9. Programme introduced - to follow.
within the context of
current and future i —
resources. 10. Evaluation and monitoring of programme - to follow.
11. Implementation of findings from evaluation and
monitoring - to follow.
The Review Group 1. AGS . AGS to initiate review with a . Three meetings of stakeholders convened. AGS On track
recommends that 2. Crime view to extending adult caution
relevant agencies Division (CD) scheme
review the offences 3. Director of . AGS report on proposed
covered by the Public extension . Fourth meeting of criminal justice interagency working
adult caution Prosecutions . Protocols put in place group to be held on 9t May 2016 with a view to making
scheme with a view | (DPP) recommendations.
to including a wider . Review carried out and report produced by Working
range of offences. Group on Alternatives to Prosecution Q4 2016
. Decision to be made by IOG meeting on alignment of
this recommendation with alternatives to prosecution
project. Q1 2017 I0G
The Review Group 1. CP . CP to convene meeting of 1. Preliminary meeting of Justice Agency On track

welcomes and
supports proposals
to pilot a
community court

Next Steps- other
agencies to be
consulted:

stakeholders.

. Pilot commences.
. Pilot evaluated.

representatives and Department held to scope out
implementation steps May 2015. CP

2. Follow up meeting of Justice Agency representatives
and Departments held October 2015. CP




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
and emphasises 4. Results of evaluation 3. CP to send outline strategy to Minister for Justice
the need to ensure o D/E,C &LG implemented. and Equality for assessment — to follow. CP
that such courts are e D/Health , 5. Pilot agreed. 4. Decision to be made by IOG on alignment between
re adequately o D/Education Coo . . ;
this initiative and alternatives to prosecution project
resourced. o HSE
Q1 2017.
° Courts
° DCYA
o

TUSLA




Chapter 3 — VICTIMS OF CRIME

Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
7 | The Review Group Transposition 1. Directive implemented. Views of COSC sought. CLR s/ | On Track
recommends that the | CLR On track
role of the victim in the Consultation with groups supporting victims v
criminal justice system | Implementation completed. CLR
be fully acknowledged | All criminal justice Agencies undertake technical work. CLR V4
and looks forward to agencies
the full implementation General Scheme drafted and submitted to /
of the EU Directive Government and approved July 2015. CLR
(2012/29/EU)
establishing minimum Ministerial approval to go to Government to publish 7
standards on the Scheme. CLR
rights, supports and
protection of victims of Pre-legislative scrutiny currently underway. CLR 7
crime, and replacing
gOU_”C}“ Framework Government approval to publish Billin Q4 2016. CLR | ¥
ecision
2001/220/JHA on the Publication of Bill in Q4 2016. CLR X
standing of victims in
criminal proceedings. Enactment of Bill - to follow. CLR X

10. Commencement of Bill - to follow. CLR

x




Chapter 4 — ALTERNATIVES TO CUSTODY

Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
The Review Group Diversion . CR scheme continues/is 1. Draft Strategy finalised by Q4 2016 for submission to X Diversion
recommends the 1. PPP expanded. Management Board. PPP Not complete
adoption of a strategy 2. AGS . Alternatives to custody
to reduce prisoner 3. PS developed/increase in
numbers to a safe level 4. IPS use as compared to
subject to the need to 5. CP custodigl sgnctions. 5. Prison population records falls. 7 Reduction in
ensure proper . Reduction in numbers numbers
protection of the public. | Reduction in entering prison. On Track
This requires a focus on | numbers currently . Reduction in numbers in
alternative approaches | in prison prison to safe custody
to the treatment of levels.
offenders. However, to 1. IPS 3. First meeting with CIO and researchers held 24 7
achieve a reduction of 2. PS November 2016. CIO
prisoners in custody 3. PPP 4. Meetings of DoJE Working Group on Data & 7
requires a level of 4. IYJS Interoperability held. CIO
collaboration and
cooperation between all 5. Monitoring of prison numbers and impact of initiatives |
relevant Departments to follow. C1O
and agencies, including
the IPS, Probation
Service, An Garda
Siochana, Irish Youth 6. Examination of sentencing trends annually to follow. | x
Justice Service, clo
Department of Health
and local authorities.
The Review Group 1. PS . Expansion of the use of | PS s/ | On Track
recommends the 2. CLR alternatives to 1. PS to examine feasibility of introducing integrated
development and 3. CP imprisonment and community service by Q4 2015.
expansion of the use of accompanying 2. Scoping project commenced Q4 2015. V4
community sanctions in reduction in use of
particular those that imprisonment. 3. Pilot introduced July 2016. Q3 2016 PS 7
address the underlying . Criminal Justice
causes of offending. (Community Sanctions) 4. Completion of pilot Q2 2017. X
Bill drafted by the OPC.
. Legislation enacted. 5. Results of evaluation Q4 2017. X
6. Implementation of findings Q4 2017. X
CLR X

oo




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
New Government decision on legislative priorities. Legislation
awaited. Not currently possible to indicate date of Not Complete
publication due to competing priorities.
Publication of Bill - to follow.
Enactment of Bill - to follow.
10 | The Review Group 1.CP 1. Fines Act fully Preparations for the implementation of the Act On Track

supports the Fines 2.CS implemented. completed Q1 2016. CP

(Payment and 2. Monitoring of impact of

Recovery) Act 2014 implementation Debt recovery process finalised Q1 2016. CP

and welcomes the indicates reduction in

positive impact that numbers entering prison

such legislation will for fine default. System in operation January 2016. CP

have on fine defaulters

and prison

administration. The Monitoring of impact of implementation commences

Review Group Q4 2016. CP/CIO

recommends the early

and full implementation Meeting relevant parties including AGS, PS, CS, IPS

of this legislation. to discuss implications of legislation. Q1 2017 CP
Discuss communications strategy with Courts
Service. Q1 2017 CP
Implementation of findings from monitoring - to
follow. CP
Review overall implementation of Act. CP

11 | The Review Group 1. PS 1. Completion of pilot PS On Track

supports the increased 2. CLR study. PS examined feasibility of introducing ‘integrated

focus on and promotion 3. PPP 2. Evaluation of pilot community service’ Q4 2015.

of community service 4. CP study. Scoping project commenced Q4 2015.

as an alternative to 3. Engagement and

imprisonment. The
Review Group therefore
recommends that the

Next Steps- other
agencies to be
consulted:

information sharing with
the judiciary and other
agencies: HSE, housing

Pilot introduced July 2016.




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
Probation Service agencies, and others 4. Completion of pilot Q2 2017.
examine the feasibility HSE PS deems appropriate.
of introducing, on a pilot D/Health
community service
where community - — — -
service would be 6. Review of findings from monitoring ongoing.
imposed with
conditions, such as a 7. Implementation of findings Q2 2017.
mandatory restriction
on movement order or
a(:]d'Ct'on treatment, 8. Engagement and information sharing with judiciary
where appropriate. ongoing.
Clo
1. Monitoring of impact of changes on sentencing trends
annually.
PPP
1. Review of findings from monitoring ongoing.
12 | The Review Group 1. PPP 1. PPP complete 1. Review of need for new alternatives to imprisonment Complete
recommends the 2. CLR examination of the completed. PPP
introduction, on a 3. PS issues and develop
statutory basis, of a proposals.
provision for community 2. Subject to 1, initiation
service in lieu of part of and passing of
a sentence of legislation.
imprisonment in excess 3. Monitoring of impact on 2. Decision on whether to introduce this sanction made
of one year. sentencing trends and July 2015. (Decision not to proceed at this stage)
prison population. PPP
4. Implementation of
findings.
5. Publication of Bill.
13 | The Review Group 1. IPS 1. IPS completes 1. IPS position considered and stated to PPP on 13 Complete

recommends that the 2. PPP assessment. October 2015. Weekend sentencing option is not
use of open prisons for 3. CLR 2. Findings implemented. considered a priority at this time for IPS. IPS

weekend sentencing be
considered.

10




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
14 | Recognising the 1. PS 1. New Implementation Plan Implement restorative interventions including / On Track
positive impact which 2. CP in place. restorative conferences, victim empathy programmes
restorative justice can 2. Restorative Justice and participation in victim impact panels ongoing. PS
have for appropriate available nationally. Introduce Communication Strategy with judiciary Q3 /
victims and offenders, 3. Increased referrals to 2016. PS
the Review Group Restorative Justice
recommends the programmes. Pilot Victim Offender Mediation Programme Q4 2015. V4
extension of the PS
restorative justice Evaluation of Circuit Court Restorative Justice Pilot /
programmes. Q4 2015. PS
Agree implementation plan with RJS. Q2 2017 X
Referrals rates recorded annually. PS/CIO X
Chapter 5 — Custodial Accommodation and Regimes
Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
15 | The Review Group 1. IPS 1. Refurbishment of D Plan of action for improvement with timelines agreed 7 On Track
welcomes the steps 2. PPP Wing, Mountjoy in Strategy Statement 2012-2015. IPS
taken to improve the completed and 2
standard of landings opened. New Build of D Wing completed and 2 landings /
accommodation in 2. Refurbishment of opened Q4 2016. IPS
Mountjoy and Cork workshops in D block
prisons and completed. Contract awarded for refurbishment of workshops v/
recommends that 3. New Cork prison June 2015. IPS
similar steps need to completed. . New Build of workshops in D block completed 7
be taken (as a matter 4. Scoping exercise for September 2016. IPS
of urgency) in relation Portlacise commenced. .
to Limerick prison, in 5. Report of Inspector of New Cork prison completed by October 2015. IPS V4
particular the female Prisons.
accommodation in that Transition arrangements completed by end February v
prison, and Portlaoise 2016. IPS
prison. Construction on Limerick commenced. IPS /
Scoping exercise for Portlacise completed December 7
2015. IPS
Proposal to Department/Minister Q2 2016. IPS 7

11




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
10. Report of Inspector of Prisons at the appropriate
times decided by the Inspector to follow.

16 | The Review Group 1. IPS . Joint strategy on Inter gang rivalry Inter gang
recommends that an 2. AGS reduction in use of 1. Analysis of gang activity in prisons completed and rivalry
inter-agency approach protection and post- submitted to the Department Q1 2016. IPS On track
is adopted in relation to | Next Steps- other release issues _ __
those offenders who as | agencies to be completed and 2. Submission to Minister Q2 2016. IPS, PPP
a result of inter-gang consulted: published. 3 Inter-agency sharing of information onaoin
rivalry or other disputes . Reduction in numbers : AGS/IIgS y 9 going.
require protection while 1. Community of people on protection. -
in prison. Such co- Groups Protection . . .
operation must also 2 PS 1. Analysis of Protection Prisoners to be completed
support the efforts, Q1 2017 1PS . .
already underway, to 2. Recommendations considered by IPS Q1 2017. Protection
reduce the numbers of On track
prisoners on protection. 3. Implementation of recommendations Q1 —Q3

2017.1PS
4. Monitoring and implementation of findings
quarterly to follow. IPS

17 | The Review Group 1. IPS . Publication of strategy 1. New policy on restricted regimes introduced May On track
recommends that 2. PPP for reduction in use of 2015. IPS

prisoners should only
be on restricted
regimes for the shortest
period consistent with
their safety and have
access to adequate
training, education and
recreational facilities.

restricted regimes.

. Strategy for supporting

access to training,
education and
recreational facilities.

. Evaluation of strategy

and monitoring.

. Reduction in use of

restricted regimes.

. All prisoners getting

minimum of 3 hours out
of cell time.

. All prisoners having

access to training,

2. Monitoring of implementation quarterly. IPS

3. Statement in IPS Strategy statement that” we will
review and put forward proposals to amend the
Prison Rules 2007 for consideration to take into
account international best practice with particular
reference to the United Nations Standard Minimum
Rules for the protection of Prisoners (Mandela

Rules)."

4. Development of a policy regarding restricted regimes
and solitary confinement. Q1 2017 IPS

12




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
education and 5. Invitation to Inspector to report on the use of
recreational facilities. restricted regimes Q2 2018 - to follow. PPP to
. Review the target for arrange invitation.
out of cell time.

18 | The Review Group 1. IPS . Plan with timelines for Additional open prison for Dublin Additional
recommends the 2. PPP open centre for women 1. IPS review complete and brought to PPP October open prison for
increased use of such finalised. 2015. IPS Dublin
open prisons. The . Review of possibility for Complete
Review Group is open prison for Dublin. 2. Submission to Minister Q4 2015. Decision taken not
concerned at the lack . Plan for diversion of to proceed at this point. PPP
of an open prison for prisoners to new
female offenders and facility(ies).
recommends that such . Opening of facility(ies.) Open centre
an appropriate open Open centre for women for women
facility be introduced. 1. Feasibility study on women in prison completed. IPS On track
Emphasising the need
to provide 2. ldentify suitable sites options by October 2015. IPS
accommodation
appropriate to the
security requirements 3. Expressions of interest sought and detailed
of prisoners, the specification prepared Q3 2016. IPS
Review Group
recommends that, 4. Facility for women opened Q4 2017. IPS/PS
subject to funding, an
additional open prison
be considered for the
Dublin area.

19 | The Review Group Post-release 1.Implementation of joint 1. IPS/PS Joint Strategy Statement published 18 May On track
recommends greater coordination: IPS-PS strategic objective 2015. IPS
involvement of 1. IPS on continuum of sentence
ﬁ]rlasrg)angeer;gntth; their 2. PS management 2. Monitor on bi-monthly basis in conjunction with PS.
sentences. The ISM 2.Extension of ISM to all IPS, PS
Review Group 1.1PS eligible prisoners. 3. Porporino Report submitted to Department for
welcomes the joint IPS | 2. PPP approval Q4 2015. IPS
and Probation Service 3.Every eligible prisoner 4. IPS to submit Business Plan based on

commitment to
enhancing sentence

has access to ISM.

recommendations in the Porporino Report Q1 2016.

IPS

13




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
management from pre 5. Working Group established to drive /
to post imprisonment. recommendations Q1 2016. IPS
The Review Group . . .
recognises that 6. App_roval to recrw_t 6 Assistant Psychologists, 1 /
Integrated Sentence Senior Psychologlst for Dochas and_a Head of
Management (ISM) is _Psychology in support of the Porporino Report
the appropriate tool for implementation
the management of 7. Protocols and ICT developments to follow Q4 2016. X
sentences of more than 'PS ) .
12 months and should 8. Pilot focusing on 18-24 year olds serving sentences
be extended to all of > 12 months Q1 2017
eligible prisoners. 9. Pilot to be reviewed by the Porporino Working Group
Q42017 IPS/PS
10. All prisoners > 12 months eligible for ISM. IPS /
20 | The Review Group is of . IPS 1. Protocol for informing 1. Work and Training Audit ongoing and completed end 7 On track

the view that prisoners of programmes, of 2015. IPS
engagement in including staff training.
education, training and 2. Policy on providing 2. Instigation of independent review of management of X
treatment services is prisoners with |r)f9rmat|on on incentivised regimes policy. Q1 2017. IPS
crucial to the reasons for decisions.
rehabilitation and 3. Monitoring and 3 instioati ; Tor o dsinth
reintegration of an implementation of policies. - Ihstigation of assessment of prisoner Needs in the
offender. In this area of Educatlon' to be done. Q4 2016
respect, the Group Review of Education Programmes Q2 2017. IPS X
welcomes the Education Directory produced for the 2016/2017 4
Incentivised Regime academic year Q1 2017. IPS
Policy (IRP) and its role
in encouraging both 6. Industrial Manager (IM), Work Training Officers X
good behaviour and (WTOs), and ISM Coordinator tasked with
engagement by highlighting the availability of programmes to
offenders. The Group prisoners
stresses the need for a
transparent and open 7. AllIM, WTO and ISM positions to be filled Q1 2017. X
application of the policy IPS
which would ensure
that all prisoners are 8. IM, WTO and ISM Coordinators’ role clarified Q1 X

kept informed of the

2017.IPS

14




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status

various programmes 9. Development of new protocol on the open and
available to them. transparent application of IRP Q3 2017. IPS

10. Annual reporting on monitoring and implementation

of new protocol to follow. IPS
11. Invitation to Inspector of Prisons on services to report
to follow. PPP to manage invitation.
Chapter 6 — Female Offenders
Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
21 | To ensure that gender 1. IPS 1. Research areas 1. Research already underway/recently identified — review On track
appropriate strategies 2. PS identified. completed June 2015. IPS, PS
are adopted to the 2. Research
management of female commissioned/
offending and female instigated. = T
offenders, the Review 3. Engagement and 2. ggilstl)c.)rlw;grrggated by IPS and PS jointly (September
Group recommends information sharing ’
that further research with the judiciary,
into and evaluation of criminal justice and : _ _
the particular needs non-justice 3. Size of budget for research required identified end 2015.
and circumstances of agencies. IPS, PS
female offenders be
conducted by the
criminal justice 4. Allocation for research in 2016 budget Q2 2016. IPS, PS
agencies. This work
should support the
processes identified in
tShe ‘J.Omt IPS/Probation 5. Research Projects instigated. Project on alcohol
ervice Strategy
. completed. IPS, PS
relating to women 6. Project on committal rate f d. IPS
offenders. . ] ittal rate for women commenced.
22 | The Review Group 1. IPS 1. Research into 1. Review of research completed June 2015. IPS, PS On track

recommends that a 2. PS committal remands
review of remand of 3. PPP commenced.

15




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
female offenders be 4. CP 2. Research into levels 2. Position formulated by IPS and PS jointly (September
conducted in order to of women subjected 2015). IPS, PS
determine the reasons to committal remand
for the high level of completed.
female offenders 3. Research completed 3. Size of budget for research required identified Q2 2016.
subjected to committal on the reasons for IPS, PS
remand. the growth in
imprisonment for
The Review Group women. 4. Allocation for research in 2016 budget Q2 2016. IPS, PS
further recommends
that research be
undertaken into the
reasons behind the 5. Research methodology confirmed and projects instigated
growth in the use of Q3 2016. IPS, PS
imprisonment for
women and
development of further 6. Remand Project completed Q4 2016 IPS
appropriate non-
custodial alternatives to
imprisonment.
7. University of Huddersfield Research project underway and
to be completed IPS
8. Project on committal rate for women commenced. IPS
23 | The Review Group, 1. IPS 1. Diversion of women 1. IPS review brought to PPP Oct 2015. IPS, PS On track
noting that, in light of 2. PS from prisons to
the nature of their 3. PPP community
offending, female 4, CP sanctions.
g;ing(ﬁfgz:?gersgﬁt';e 5. CIo 2. :)r:g:/?:izi(/juse of 2. Matter for discussion — IPS and PPP in December 2015.
conditions, supported — —
recommends a greater accommodation on 3. Submission to Minister Q4 2015. PPP
focus on step down release.

facilities, supported
accommodation, and
the use of more

3. Establishment of
Finglas Women'’s
Centre.

P

Identify site options by October 2015. IPS, PS

16




Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
community based open 4. Engagement and 5. Expressions of interest prepared, not yet sent out. /
conditions for female information sharing Detailed specification prepared Q2 2016. IPS, PS
offenders with the judiciary.
5. Engagement anq 6. Operation of facility supported in conjunction with other X
|nlformat|on'shar|ng agencies Q4 2017. IPS, PS
with non-criminal
justice agencies.
6. Analysis of 7. Abigal Centre, Finglas, opened since December 2014. v
sentencing trends IPS, PS
indicates increase in
non-custodial 8. Assessment of trends concerning women to follow. CIO X
sanctions and
decrease in
custodial sanctions.
ClO
24 | The Review Group 1. PS 1. More gender 1. Joint PS-IPS Women'’s Strategy 2014-2016 finalised 7 On track
recommends that 2. PPP appropriate December 2016. PS, IPS
gender appropriate community sanctions ™5 ™ DHeyelopment of such sanctions and programmes initially in |
community sanctions ;md programmes Dublin, Cork, Limerick and Cavan Q2 2016. PS
and programmes implemented.
should continue to be 2. Increased use of 3. Probation Officers dedicated to this topic in particular V4
developed. community sanctions regions Q1 2016. PS
for women and 4. Funding provided to SAOL for peer educator service user v
decreasing use of programmes Q4 2016 PS.
prison. 5. Development of guidelines and protocols for community v
3. Evaluation and service and community return with women nationally Q2
monitoring. 2016. PS
6. Communication Strategy with the judiciary underway since v
Q3 2016. PS
7. Evaluation and monitoring of use of gender appropriate X
sanctions annually to follow. CIO
8. Analysis of sentencing trends completed annually - to X
follow. CIO
25 | The Review Group 1. IPS IPS 7 On track
recommends that all 2. PS 1. Visiting areas reviewed early 2015. IPS

17




Recommendation

Party(ies)
responsible

Measure of progress

Timeline and milestones

Implementation
Status

criminal justice
agencies work to
promote contact
between offenders and
their children and other
family members, where
such contact is
appropriate. In
particular, the Irish
Prison Service should
work to ensure that
conditions for visits, as
well as decisions
regarding the denial of
visits, are sensitive to
the needs of children.

1. Conditions for visits
are sensitive to the
needs of children.

2. Protocols for denying
visits or denying
contact visits require
assessment of the
needs of children.

3. Support services for
parenting are offered
to people in prison
and under the
supervision of the
PS.

2. Removal of counter style visits completed and available. All X
completed bar 3 outstanding, Wheatfield to tender Q4
2016, Castlerea commenced new build Q4 2016, Mountjoy
under consideration. Review progress Q2 2017.
3. Protocols for denying visits or contact visits include X
reference to the needs of children drafted. Circular to issue
Q1 2017.1PS
4. Review of pilot parenting supports offered by IPS v
completed Q2 2016. IPS
5. Future programmes to be reviewed in 2017. IPS X
6. Next programme to commence in Wheatfield Q3 2016. IPS w4
7. First bespoke parenting programme delivered. Limerick 7
Prison commence second parenting programme in Q3
2016. IPS
8. Extension of bespoke programme Q1 2017 in Cork. IPS
b 4
9. Appropriate independent evaluation by Q4 2017. X
PS v
1. Review of programmes supporting parenting Q1 2016. PS
2. Create a project plan arising out of review PS X
Q12017
3. Increase in use of programmes supporting parenting Now X

Q32017 PS

18




Chapter 7 — Rehabilitation and Reintegration

Recommendation Party(ies) Measures of Progress Timeline/Milestones Implementation
Responsible Status
26 | The Review Group 1. IPS 1. IPS commission In-prison services In-prison services
recommends that all 2. PS review/audit of 1. Audit of Work/Training service/programmes for prisoners On track
offenders must have 3. PPP service and completed end Q4, 2015 and results submitted to PPP.

the opportunity to avail
of any necessary
services or
programmes to aid
their rehabilitation and
reintegration. A
renewed focus on how
best to approach the
rehabilitation and
reintegration of
offenders is required. In
particular, the
importance of providing
appropriate social
services such as
accommodation,
education and training
and addiction treatment
or counselling must be
acknowledged. In this
regard, the Review
Group recommends an
increased focus on the
provision of suitable
accommodation,
including step down
facilities to ease the
reintegration of
offenders.

Next Steps- other
agencies to be
consulted:
eHousing
agencies
eD/Health,HSE
eD/Education
*D/E,C&LG
eCommunity
eAgencies
eD/Social
Protection
el ocal
authorities

programme needs.
IPS and PS review
of alcohol and drug
treatment services.

. Meeting of inter-

departmental/interag

ency group on crime.

Increased provision
of step down
accommodation.

IPS

2. Review of Alcohol and Drug Treatment Services by
Eustace Patterson Ltd. Completed end Q4 2015. IPS,
PS

3. Implementation Plan of Alcohol and Drug Treatment

Services to be published. Q2 2017 IPS

Post-release

1.

Release Planning Policy, Protocols and Standard
Operating Procedures completed Q4 2015. IPS

2.

Prisoner database amended to incorporate requirements
of Release Planning Policy completed end Q4 2015. IPS

Protocol drafted and piloted in partnership with the
Probation Service and a local authority to explore a
consistent and joint approach to the needs of prisoners
vulnerable to homelessness in 2015. Pilot to include
completion of Housing Needs Assessment by local
authority 9 months in advance of release. Pilot
evaluated Q1 2016. IPS

Increased supported accommodation/step down
facilities available for women leaving prison Q4 2016.
IPS

Discussions commenced with housing providers on
pathways for accommodation for high risk offenders
leaving custody Q4 2016. IPS, PS

Develop & agree multi agency protocols to the
management of placements in the community, discuss
with relevant stakeholders including Dept Housing,
Planning & local Government and Tusla. IPS/PS Q2
2017

Plan for accommodation for high risk offenders in place
Q4 2017. IPS, PS

Post Release

Not complete
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Recommendation

Party(ies)
Responsible

Measures of Progress

Timeline/Milestones

Implementation
Status

8. Protocol agreed with the Primary Care Reimbursement
Service (PCRS) to issue emergency medical cards to
prisoners on release agreed in 2015. Pilot of protocol in
one prison location to commence Q1 2016. IPS

Interdepartmental working
1. On 20 January 2016 Acting Secretary General wrote to
the main Departments concerned to invite them to
participate in interdepartmental/interagency group and to
seek their views on recommendations 3 & 41 PPP

2. Chairperson appointed in July 2016 and 17 nominations
for interdepartmental/agency group received September
2016. Q3 2016. PPP

3. First meeting of interdepartmental/interagency group on
post release support i.e. workshop on interagency
working held 8 Feb 2016. PPP

4. Interdepartmental inter-agency group established Q3
2016. PPP

5. Schedule of meetings of inter-agency group laid out Q4
2016. 15t meeting took place on 10 October 2016, 2
meeting on 16 November 2016 at which it was agreed
that group will meet thereafter on a quarterly basis. PPP

Interdepartmental/
agency Working
On track

27

The Review Group
recommends that there
should be a consistent
and transparent
approach to the use of
open prisons prior to
release.

1. IPS

1. Protocol/policy on
applications for transfer to
open prisons/transfers to
include guidance on
decision making and
reasons for decisions.

2. Staff training on
application of transfer
policy in place.

1. IPS to develop policy on the use of open centres by
October 2015. IPS

2. Submission to PPP Q4 2015. IPS

3. Monitoring of implementation of policy Q4 2016 IPS

4. Implementation of findings from monitoring - to follow.
IPS

On track

28

The Review Group
recommends the
greater use of
structured temporary
release. The Group
recommends that there
should be a consistent

1. IPS
2. CIO

1. Increase in use of
structured temporary
release.

2. Application of Statutory
Instrument 20 on
enhanced remission.

1. IPS review of use of structured temporary release to be
completed by end of Q4 2016. IPS

2. IPS to consider engaging a Data Analyst to advise on
information management Q1 2017

On track
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Recommendation

Party(ies)
Responsible

Measures of Progress

Timeline/Milestones

Implementation
Status

and transparent
application of
provisions, based on
fair procedures,
permitting offenders to
earn remission of up to
one third of the
sentence imposed if
such discretionary
remission is to be

3. Increased use of
enhanced remission.

3. Analysis of numbers of prisoners applying for and
receiving/denied TR/enhanced remission by age,
gender, offence etc. IPS, CIO Q2 2017.

4. Number of prisoners on enhanced remission monitored
and published on IPS website, commencing June 2015.
IPS

5. First analysis of enhanced remission applications to be

retained. completed Q2 2017. IPS

29 | The Review Group Monitoring and 1. Annual monitoring of | Monitoring and equity in TR Monitoring &
recommends a new equity in decision-making 1. Daily custody statistics monitored and published on IPS Equity in TR
focus on the Temporary Release around temporary website — ongoing. IPS Not complete
management of (TR) release and
temporary release with 1. IPS compliance with 2. Scoping review of TR Q4 2016. IPS, CIO
equity and monitoring legal requirements,
of the application of Removal of including a diversity
temporary release. prohibition assessment. Removal of prohibition on TR Remgv_a_l of
ge?,?eru,cgféh;he 1. CLR 2 Er%rr?i(k))\i/t?(l)r?fon TR. 1. Submission from CLR to the Minister Sept 2015. CLR LN:;héglr:;Inete
recommends that the
prohibition on 2. Decision taken.
temporary release for
those offenders who
receive the
presumptive mandatory
sentence for a drugs or
firearms Offence ShOUId 3. ReSmeiSSion to Minister Q4 2016. CLR
be removed.

30 | The Review Group 1. PS 1. Increase in number 1. Monitor targets ongoing. PS On track
recommends the 2. IPS of placements on CR

continuation and the
expansion of the
Community Return
Programme and

in 2015/16.
2. Increase in number
of sites.

2. Target set for CR for January 2015. PS

3. Target set for CR for January 2016 by end 2015. PS
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Recommendation Party(ies) Measures of Progress Timeline/Milestones Implementation
Responsible Status
Community Support 4. Statistics reported on IPS and PS websites every month.
Scheme. PS, IPS
31 | The Review Group 1. CLR 1. Legislation passed. Draft General Scheme created Q1 2017. CLR X Not complete
recommends that a 2. PPP 2. New Parole Board : Y :
. 2. Private Members’ Bill has passed second stage and is v
Parolg Board should be established. awaiting Committee stage
established on a
tsr:atutory fc;otlng &N'th 3. General Scheme of Bill to be submitted to Minister and X
© powerto make Government Q3 2016. CLR
decisions.
4. Pre-legislative scrutiny to follow. X
5. OPC to draft Bill to follow. X
6. Government approval to publish Bill to follow. X
7. Publication of Bill to follow. X
8. Parole Board to follow. X
Chapter 8 — Sentencing Policy
Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
32 | In order to use prisons 1. CLR 1. Legislative 1. Letter from the Minister to Chief Justice issued 11 August 7 Not complete
most justly and 2. PPP statement on 2015 requesting that the Chief Justice consider
effectively, we should 3. CP imprisonment as a recommendations which relate to sentencing and the
break with the idea that 4. PS last resort in place. judiciary. CLR
prison is the only real 5. CIO 2. Analysis of 2. Reply from Chief Justice received 1 December 2015 v
form of punishment. sentencing trends outlining that sentencing is continuously kept under
The Group indicates move to consideration by the Judiciary and is an issue addressed at
recommends that non-custodial jurisdictional conferences.
imprisonment be sanctions for less 3. Consideration of response from Chief Justice. CP v
regarded as a sanction serious offenders.
of last resort and that — i i
4. General Scheme of Criminal Justice (Sentencing & Parole) 4

this principle be
incorporated in statute.
The Group further
recommends that non-

Bill around broad principles of sentencing to be submitted
to Government for publication Q4 2016. CLR
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Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
custodial sanctions 5. Analysis of sentencing trends completed annually to follow. X
should become the Cio
default position in
dealing with less
serious offenders.
6. Findings of analysis shared and implemented to follow. X
33 | The Review Group 1. CP 1. Legislation passed. 1. Letter from the Minister to Chief Justice issued 11 7 Not complete
recommends that, in all 2. CLR 2. Monitoring of August 2015 requesting that the Chief Justice consider
cases where a 3. CS implementation. recommendations which relate to sentencing and the
custodial sentence is judiciary. PPP
imposed by a court, the 2. Reply from Chief Justice received 1 December 2015 v
court should set out its outlining that this issue has already been addressed by
reasons in writing for so case law and European law and noting that the Digital
doing. This requirement Audio Recording system in place in all Irish courts
should be incorporated records the proceedings and as such assists in
in statute. confirming the position in Court.
3. General Scheme of Criminal Justice (Sentencing and X
Parole) Bill around broad principles of sentencing to be
submitted to Government for publication Q4 2016. CLR
4. Pre-legislative scrutiny to follow. CLR X
OPC to draft Bill to follow. CLR X
6. Government approval to publish Bill to follow. X
7. Publication of Bill to follow. CLR X
8. Implementation monitored. CIO X
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Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
34 | The Review Group 1. CLR/PPP 1. No further 1. Instigate review of principle behind use of presumptive Review of
recommends that no 2. CP mandatory or minimum sentences Q3 2015 CLR presumptive
further mandatory presumptive minimum
sentences or sentences sentences
presumptive minimum introduced. Not complete

sentences should be
introduced. In addition,
the continuation of
existing presumptive
minimum sentences
and the threshold for
their application in
drugs and other
offences should be
reviewed in the context
of the recent judgments
of the Court of Criminal
Appeal with a view to
determining if this type
of sentencing satisfies
the need for
proportionality in
sentencing and fulfils
the objective of
reducing crime. As an
initial step to comply
with the principle of

2. Review of principle
behind use of
presumptive
minimum sentences.

3. Increase in €13,000
threshold.

4. Repeal of prohibition
on TR.

2. Above Review completed and submission to Minister Q4
2016 CLR
3. Review of threshold for the application of presumptive

minimum sentences Q4 2016 CLR

Review of
threshold
Not complete
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Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
proportionality, the
Review Group
recommends an
increase in the value of
drugs, currently
€13,000, possession of
which triggers the
presumptive minimum
sentence of 10 years to
a level commensurate
with that sentence.
The Review Group
further recommends Repeal of
that the prohibition on prohibition on TR
temporary release for Not complete
persons sentenced to
the presumptive
minimum sentence
should be repealed.
35 | The Review Group 1. CP 1. Assessment of 1. Letter from the Minister to Chief Justice issued 11t < | Not complete
recommends that when 2. CS sentencing August, 2015 requesting that the Chief Justice consider
a court imposes a 3. CLR trends/reasons for recommendations which relate to sentencing and the
custodial sentence that custodial decisions judiciary. PPP
court should where shows increase in 2. Consideration of response from Chief Justice to follow. Ve
possible incorporate an incentives to CcP
Irré(r:weargill\i/tzttigg?r:dtfwe rehabilitation. 3. General Scheme of Criminal Justice (Sentencing and X
sentence. Parole) Bill around broad principles of sentencing to be
submitted to Government for publication Q4 2016. CLR

4. Pre-legislative scrutiny - fo follow. CLR 4

5. OPC to draft Bill - to follow. CLR X

6. Government approval to publish Bill - fo follow. CLR 4

7. Publication of Bill - to follow. CLR 4

8. Analysis of sentencing trends - to follow. CIO X
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Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
responsible Status
36 | The Review Group is 1. CP 1. Review sentencing 1. Letter from the Minister to Chief Justice issued 11t Not complete
strongly of the view that 2. CS information resource August, 2015 requesting that the Chief Justice consider
the availability of 3. Irish Sentencing with steering group recommendations which relate to sentencing and the
information on Committee and independent judiciary. PPP

sentencing and
precedents needs to be
improved. In this
regard the Review
Group supports the
valuable work
commenced by the
Judiciary through the
Irish Sentencing
Committee. The Group
also recommends that
the Central Statistics
Office, in consultation
with the Courts Service
and the Judiciary, be
requested to produce
information on
sentencing outcomes
with a view to providing
public information and
informing policy
development.

steering group

Next Steps:
Agencies to be
consulted
e Central
Statistics Office
(CSO)
¢ lIrish Sentencing
Committee

researchers.

2. Review nature and
structure of data
collected and
published.

3. Information on
sentencing
outcomes available
on a continuing
basis.

2. Reply from Chief Justice received 1 December 2015
conveying support of the Irish Sentencing Committee in
principle for this recommendation.

3. Committee on Sentencing Information to go under
Committee structure of Judicial Council Bill Q4 2016. CP

4. Judicial Council Bill including sentencing information to
be published Q4 2016 CP

5. Instigation of a review of sentencing information Q1
2017.CP

6. CP to support scope of existing data holding — to follow.

7. Redevelopment of sentencing information - to follow. CP

8. CIO to work with Data analysts to build an end model of

the Criminal Justice system which will cover data drawn
from all systems in the Criminal Justice group including
prisoner data. CIO
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Recommendation

Party(ies)
responsible

Measure of progress

Timeline and milestones

Implementation
Status

37

The Review Group
recommends that a
more structured
approach be taken to
sentencing. The
Judiciary should take
the lead role in this
area. The Group
welcomes the recent
judgments of the Court
of Criminal Appeal
(DPP v Kieran Ryan)
which for the first time
has given guidance on
appropriate sentence
ranges. The Group
anticipates that this
development, combined
with the forthcoming
introduction of a
permanent Court of
Appeal, will over time
bring about much
greater consistency in
sentencing.

1. CP

1. Evidence of increased
guidance given by the
superior courts on
sentencing.

2. Research and analysis
regarding sentencing
examines and tracks
consistency. Data
regarding sentencing to

be made readily available.

—_

Letter from the Minister to Chief Justice issued 11t
August, 2015 requesting that the Chief Justice consider
recommendations which relate to sentencing and the
judiciary. PPP

Reply from Chief Justice received 1 December 2015.

Committee on Sentencing Information to go under
Committee structure of Judicial Council Bill Q4 2016. CP

Review of precedents issued by the Court of Appeal
instigated Q1 2017. CP

Not complete

38

The Review Group
recommends that the
main principles and
purposes of sentencing
as set out in the
recommendations 1, 2
and 32 be set out in
statute.

Some members of the
Group were of the view
that the development of
detailed principles and
guidelines in the
application of these
principles was a matter
primarily for the

1. CLR
2. CP

1. Principles and
purposes of
sentencing set out in
statute.

2. Review 3 years after
commencement of
legislation.

General Scheme of Criminal Justice (Sentencing and
Parole) Bill drafted around broad principles of
sentencing. CLR

General Scheme of Criminal Justice (Sentencing and
Parole) Bill around broad principles of sentencing to be
submitted to Government for publication Q4 2016. CLR

Pre-legislative scrutiny to follow. CLR

Not complete
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Recommendation

Party(ies)
responsible

Measure of progress

Timeline and milestones

Implementation
Status

judiciary while others
favoured more
comprehensive and
detailed legislation
identifying for example
relevant aggravating
and mitigating factors to
be considered in
sentencing. The Group
recommends that the
approach favoured at
this time should be
reviewed after a period
of three years.

4. OPC to draft Bill to follow. CLR

5. Government approval to publish Bill to follow. CLR
6. Publication of Bill to follow. CLR

7. Review instigated — enactment plus 3 years to follow.

CLR
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Chapter 9 — Achieving Change

numbers and numbers

assessed.

Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
Responsible Status
39 | The Review Group 1. PS 1. Inter-agency 1. Proposal paper brought to Management Board by V. On track
recommends an 2. CP agreement on data Geiran on 7" July and agreed. PS
increased focus on 3. IPS collection,
effective data 4. PS management
management. The sharing and 2. Meeting of agencies on data issues held October 2015.
Department of Justice | Next Steps- other publication. PS
and the criminal justice | agencies to be 2. Consultation with
agencies should consulted: CSO and
develop a shared researchers. 3. Meeting with CSO and researchers takes place Q2
agreement outlining e CSO 2016. PS CIO
how data is to be e Academic
collected, managed researchers 4. Criminal Justice Strategic Committee established in
and published by all e AGS 2015 to drive enhanced co-operation and reform across
criminal justice e CS the criminal justice system. The Committee has met 4
agencies and access to e IYJS times to date most recently on 5" May 2016. The
this data should be e DPP Committee will continue meeting three to four times
provided to annually. CD
researchers, within 5. Agreement completed - to follow.
appropriate limits.
6. Protocols in place - to follow.
7. Review of impact of agreement - to follow.
40 | The Review Group 1. PPP 1. Inclusion of this 1. Submit paper to Management Board by Q4 2016. PPP Not complete
strongly recommends 2. CLR position in Departmental
::Ihee:;[i ;!;L;tlijr:ethpeog(;ga of S.trell:;[ZgZirS(:?r:zm?g:. 2. Obtain agreement from Management Board on how to
criminal justice should regulatory impact to proceed Q1 2017. PPP
be pre-assessed with a include analysis of effect . . ——
view to determining, on prisoner numbers and 3. Subject to above, mechanism for assessing impacts
where possible, other forms of sanctions. created - o foliow. PPP
'mpacts on prisoner 3. Al policies pre 4. First assessment completed - to follow .PPP
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Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
Responsible Status
to be subject to other 5. Assessments ongoing -to follow. PPP
forms of sanction.
41 | The Review Group 1. PPP 1. Non justice 1. On 20 January 2016 Acting Secretary General wrote to On track
recognises that crime is 2. IPS Departments and the main Departments concerned to invite them to
a question of social as 3. PS agencies refer to participate in interdepartmental/agency group and to
well as penal policy — and consider crime seek their views at the same time on this &
all Government Next Steps- other prevention outcomes recommendation No. 3. Secretary General
Departments and agencies to be when formulating 2. Workshop on Interagency and Interdepartmental Co-
agencies consider the consulted: policy. Operation held on 8 February 2016. PPP
question of crime . D/Health 2. Inter-Departmental
]E)reventlpn when ° D/Education and inter-agency 3. Paper submitted to Management Board on nature of
ormulating policy. In o D/Social meetings convened. ; ;
. . , inter-Departmental, inter-agency groups Q2 2016. PPP
this regard, the Review |Protection
Group recommends o D/E,C&LG
that the Department of |, IYJS 4. Chairperson appointed in July 2016 and 17 nominations
Justice and Equality o AGS for interdepartmental/agency group received September
joins with all 2016. Interagency Group established. Q3 2016.
Government Schedule of meetings of inter-agency group laid out Q4
Departments and 2016. 1st meeting took place on 10 October 2016, 2"
agencies to facilitate meeting on 16 November 2016 at which it was agreed
and support research in that group will meet thereafter on a quarterly basis. PPP
order to assist in the
formulation of penal
policy.
42 | The Review Group 1. PPP 1. Decision reached on 1. Paper on establishment of Consultative Council brought On track
recommends that the membership of to Management Board July 2015. PPP
Minister for Justice and Consultative Council.
Equality establish a
Consultative Council to 2. Consultative Council 2. Submission subsequently prepared for the Acting Sec
advise on issues established. General and Minister on 8t July 2015. Meeting held with
relating to penal policy. Minister on 17t July 2015 to discuss membership of the
This Committee should Consultative Council. To be resubmitted to Tanaiste Q4
consult with relevant 2016 PPP
partners — at 3. Paper drafted for the Minister regarding chairmanship of

Government, local
authority and non-
governmental level, as

the Council, Chair formally accepted appointment 3 Nov
2015. PPP
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Recommendation Party(ies) Measure of progress Timeline and milestones Implementation
Responsible Status
appropriate — on issues 4. First meeting of Consultative Council Q1 2017
as they arise or are
referred to them.
43 | The Review Group 1. Implementation 1. 10G underway. 1. First meeting of IOG held on 15 May 2015. 10G On track
recommends the and Oversight 2. Six monthly reports
Minister establish a Group (I0G) published.
mechanism to ensure 2. Second meeting of IOG held 16 October 2015. I0G
the implementation of
actions arising from this
report which would 3. First report of IOG presented to Minister on 24
report to the Minister on November 2015. 10G
a six monthly basis on
such implementation. 4. Second report of IOG presented to Minister May 2016.
These reports should 10G
be published. 5. First & Second Six monthly reports published. Q4 2016

I0G
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