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Executive Summary 

The LGBTI+ National Youth Strategy 2018-2020 is a cross-Government strategy driven and 

coordinated by the Department of Children, Equality, Disability, Integration and Youth 

(DCEDIY). The Strategy arose from the National Youth Strategy, which was published in 

2015, and which had identified LGBTI+ young people as a specific population group for 

consideration in the context of focused provision for marginalised/disadvantaged youth. As a 

result, this world first action-oriented strategy was developed with the goal of ensuring that 

all LGBTI+ young people are visible, valued and included in Irish society. Originally due to 

finish in 2020, the Strategy was extended into 2021 due to the public health emergency 

arising from the COVID 19 pandemic. This extension helped facilitate the implementation of 

actions under the Strategy. 

 

The Strategy has been reviewed via two evaluation processes. The first of these culminates in 

this report, which reviews Strategy action holders’ perceptions of the Strategy 

implementation process. This will assist the DCEDIY in understanding what worked well and 

what could have been done differently in order to inform the implementation of future 

strategies in this policy area. The findings from this Process Review has also provided 

explanatory context, and acted as a key input to the second evaluation process, the Final 

Report on the Implementation of the LGBTI+ National Youth Strategy, which identifies 

progress made across all relevant Government Departments and Agencies, on the aims and 

actions outlined in the Strategy.  

 

This Review examines: general progress on actions outlined in the Strategy, issues around 

responsibility for the actions, and action holders’ perceptions of the success of their actions in 

reaching the target population. The Review then explores action holders’ perceptions of: the 

supporting factors for implementation of their Strategy actions, as well as the challenges; the 

value (or otherwise) of stakeholder collaboration; and learnings for future strategies. Key 

themes which emerge across these areas include: the quality of leadership at the planning 

stage of the Strategy, and how the implementation phase would have benefitted from a 

continuation of this leadership; the need for greater communication and updates on progress 

throughout the implementation process; that some actions were deemed incomplete only 

because they are ongoing and/or are longer-term in nature than the Strategy; resource 
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constraints and issues relating to short-term grant funding; pandemic and non-pandemic 

related challenges; and the value of extending the Strategy into 2021.  

 

The interviews underpinning this Process Review were conducted by the Research and 

Evaluation Unit (REU) of the DCEDIY between November 2021 and June 2022. Participant 

responses were also analysed by the REU. Of the 20 organisations or organisation groups 

named in the LGBTI+ National Youth Strategy as having responsibility for at least one action 

under the Strategy, 10 were represented in the interviews. Of these, four were government 

Departments, two were government agencies, and four were non-profit organisations. A total 

of 17 participants, or participant teams, took part in the interviews, some of whom were 

responsible for more than one action under more than one objective. Eight participants were 

from government Departments, four were from government agencies, and five were from 

non-profit organisations.  The interview schedule (see Appendix) was designed to address the 

core functions of a process evaluation, as outlined in the (UK) HM Treasury’s Magenta Book 

(2020)1. The key findings of this Process Review will now be presented according to the key 

questions underpinning process evaluations, as per the Magenta Book. 

 

Was the intervention delivered as intended?  

When asked whether actions were completed ‘as originally described in the strategy’, the 

majority of participants (5/8) responded that ‘no’ they had not been. This is unsurprising 

given that the Strategy was planned prior to the COVID 19 pandemic, a key challenge which 

inevitably influenced much of its implementation. Despite this, all participants indicated that 

some progress had been made on completing the actions.  Overall, the actions outlined in the 

Strategy were broadly implemented, with all actions either ‘completed’, ‘almost completed’, 

‘started’, or a mixture of these responses. No participant described an action as ‘not started 

yet’. When asked if the action(s) had reached their target group, approximately half of 

participants stated that ‘yes’ it had reached the target group (8/17), with the same number 

responding ‘don’t know’ (8/17) and just one responded ‘no’, that they had not reached their 

target group. The high proportion of ‘don’t know’ responses may indicate a need for better 

data collection on this metric that relates Strategy actions to outcomes. 

 

A common theme across the interviews was the ongoing, or longer term nature of many of 

the actions. The ongoing nature of these actions meant that they could not be categorised as 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

1 For more information, see https://www.gov.uk/government/publications/the-magenta-book 
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‘done’, not because progress had not been made, but rather because the timelines involved 

extend beyond the Strategy timeline. When asked whether the time frame for completion of 

the actions was sufficient, just 7/17 agreed that it was, while a majority (10/17) described the 

timeframe as insufficient. When asked for the optimal time-frame, the majority of 

participants (7/10) selected the longest duration of 3+ years from the response options. One 

participant mentioned how significantly more time is needed in order to implement school 

curriculum reform, while another highlighted that this is also true when it comes to passing 

legislation, due to the high number of organisations that need to be involved, and who need to 

have their voices heard through consultations. One participant described how, during a focus 

group of LGBTI youth in which they were asked about the impact of the LGBTI+ National 

Youth Strategy on them, reported a low level of awareness overall, particularly in relation to 

the longer term/ongoing strategic actions, such as work related to employment rights. 

However, these young people were more likely to be aware of more tangible actions and their 

benefits, such as the rollout of home STI kits. 

 

What worked well and less well, and why?  

Three participants discussed challenges relating to DCEDIY leadership of the LGBTI+ 

National Youth Strategy. One participant suggested that more Departmental leadership was 

needed to ensure that work on interrelated actions would progress in a coordinated manner, 

given the high level of dependency between them. A theme which emerged from various 

responses to a number of the evaluation questions, was the importance of continuity from the 

planning to the implementation phase of the Strategy. Some participants had been involved in 

the planning phase, and felt that it had been a very well run process, but lamented that this 

structure had not been maintained during the implementation phase. A number of other 

participants who had not been involved in the planning stage of the Strategy, mostly because 

they had inherited responsibility for the action at a later date, reported that this represented a 

barrier to implementation. When asked if the extension to the strategy was helpful, one 

participant recommended that additional time should have been given to putting a more 

robust implementation plan in place that would link people across multiple organisations who 

shared responsibilities for a range of key strategy actions. 

 

One participant referenced difficulties associated with the transfer of functions from one 

government Department into the DCEDIY. Another participant suggested that the group of 
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young people involved in the development of the Strategy should have been more involved 

during the implementation stage, as they could have played a central and valuable role in its 

delivery and success.   

 

Stakeholder collaboration appears to have been beneficial at both policy development and 

implementation stages, and was a significant supporting factor in the delivery of the strategy. 

The vast majority (15/16) of participants stated that they had collaborated with other 

organisations, and the most common number of organisations that participants had 

collaborated with was 15 or more organisations (n=6). Regarding the nature of the 

collaboration, 7 of the 17 participants described their relationship with collaborators as 

‘informal’, and which had been established prior to the Strategy. Regarding the benefits of 

collaboration, three participants responded that it had provided them with greater insights into 

their target LGBTI+ youth population group, as well as a deeper level of community 

engagement. One participant elaborated that they would not have been able to make progress 

on their action without the help of collaborating partners, who were trusted within the 

communities they serve. 

 

One participant highlighted that communication with and funding from the DCEDIY had 

acted as a supporting factor, and another noted the benefits associated with being able to tap 

into the expertise of DCEDIY staff. Recommendations arising from this feedback include: 

retaining the same leadership and breadth of stakeholder involvement from the planning 

phase through to implementation; monthly meetings between DCEDIY leadership and those 

responsible for implementing the actions; and providing regular updates on progress made by 

other organisations on implementing Strategy actions. 

 

On the subject of resources, participants had variable experiences in accessing the funding 

necessary to complete their actions. A total of 10 out of the 17 participants said they had 

enough resources to complete their action(s), one of whom stated that they only had enough 

funding due to the provision of additional COVID-related supports. Some participants stated 

that they had received no funding for the completion of their action(s), and so had relied on 

wider organisational funding, their own resources, and/or funding which had been allocated 

by government under another related policy or strategy. In these cases, internal organisational 

support for the implementation of the Strategy proved a key supporting factor, where both 
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organisational staff time and financial resources were needed to complete the relevant 

actions.  

 

There was also some criticism of the grant based model for allocating funding under the 

Strategy, with one participant remarking that they had been unaware of the opportunity to 

apply for the funding until quite late in the implementation phase, and had therefore missed 

the opportunity to avail of it. Another stated that a significant barrier to the implementation of 

their actions had been the difficulty they faced in persuading partner organisations to apply 

for the funding due to the associated administrative burden, one-off nature of the funding, 

and/or doubt that the funding would benefit their target young people. 

 

How has the context influenced delivery?  

Most (14/17) participants agreed that the COVID 19 pandemic and its associated restrictions 

acted as a barrier to the completion of their action(s). Participants were almost evenly split on 

whether the one year extension to the Strategy had been helpful in overcoming this barrier, 

with 9 of the 17 responding that it had been helpful. However for many of those who stated 

that it had not been helpful, this was due to the ongoing nature of their actions, which stretch 

beyond the Strategy timeline. Other participants pointed to the fact that pandemic-related 

restrictions continued throughout much of 2021 and so, even with the extension, their ability 

to run in-person events or initiatives had been limited. Organisations referenced a range of 

other examples of how COVID impeded the delivery of their actions/activities. These 

generally related to the online delivery of services and initiatives, and included: the need to 

cancel or delay events which could not be delivered online; the extra worked involved in 

adapting initiatives to an online format; ‘Zoom fatigue’ which decreased the benefits 

associated with some initiatives, or led to some participants, who generally attend in-person 

events, not taking part at all. However, some participants also noted that some young people 

had adapted more easily to online engagement.  

 

One participant mentioned the challenges associated with the mental health of LGBTI+ 

young people, which they felt had deteriorated during pandemic-related restrictions. A 

number of organisations also noted that members of their staff had been redeployed during 

the pandemic, slowing the implementation of some actions and in some cases leading to an 

increase in the waiting lists for already stretched services. Some COVID-era adaptations are 
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likely to outlast any restrictions, such as the increased use of digital communication tools and 

other online mediums. For example, one participant mentioned how they had developed an 

online “Training the Trainers” programme that will continue to be delivered online. Another 

participant, whose work included designing sanitary facilities, found that the COVID-related 

hygiene requirements ‘dovetailed very nicely’ with the findings of their research on suitable 

characteristics for inclusive facilities. 

 

Most participants (15/17) stated that they had encountered challenges in addition to those 

posed by the COVID 19 pandemic. These included internal challenges, such as staff changes 

(n=10); and external challenges such as the 2021 cyberattacks on the Health Service 

Executive and the Department of Health. Another external challenge to implementation, 

raised by one participant, centred on public misconceptions about their action (which related 

to LGBTI+ inclusivity in the school curriculum). This presented a considerable challenge 

during the public consultation process, with a perceived rollback of government supports for 

this and other actions (transgender healthcare and student-centred health groups). 

 

What can be learned from how the intervention was delivered? (e.g. what could be 

improved?) 

As mentioned, there was positive feedback regarding the DCEDIY’s leadership during the 

planning phase of the strategy, as well as the contributions of LGBTI+ young people during 

this phase. Given some of the more challenging feedback regarding DCEDIY leadership 

during Strategy implementation, some of the key recommendations included: continuity in 

leadership from the planning to the implementation phase, as well as the inclusion of young 

people during implementation; more communication from the DCEDIY throughout the 

implementation phase, particularly in the form of updates about the work of partner 

organisations and; the implementation of a multi-annual grant funding model to replace the 

current grants system. Another recommendation was that all stakeholders be made aware of 

all key working groups from the outset, as some organisations hadn’t been aware of grants 

and other available supports.  

 

 

Another theme which emerged was that it is not always appropriate to treat LGBTI+ youth as 

a single category, either when identifying service needs, or when evaluating the impact of 

various actions. Some services are only required by one or two groups under the wider 
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LGBTI+ youth umbrella, and so some actions will only benefit those groups. Additionally, 

some actions may have an impact on numerous groups of LGBTI youth, but these impacts 

may be variable according to specific needs and characteristics. A recommendation arising 

from this was the development of evaluations that identify the differential impacts of Strategy 

actions on these groups. 

 

 

 

 

 

  

 

Context 

The LGBTI+ National Youth Strategy 2018-2020 is a cross-Government strategy driven and 

coordinated by the Department of Children, Equality, Disability, Integration and Youth. The 

Strategy arose from the National Youth Strategy, which was published in 2015, and which 

had identified LGBTI+ young people as a specific population group for consideration in the 

context of focused provision for marginalised/disadvantaged young people. As a result, an 

action-oriented three-year strategy was developed to target this group. 

 

The LGBTI+ National Youth Strategy 2018-2020, was published on 29th June 2018. It is a 

world first action-oriented mission to ensure all LGBTI+ young people are visible, valued 

and included.  The Strategy is a key commitment in both the 2016 and 2020 Programmes for 

Government and is a significant contribution towards the Government's broader commitment 

to continue to strive for the full inclusion of LGBTI+ people in Irish society. 

 

 

First Annual Implementation Report of the LGBTI+ National 
Youth Strategy 

In 2019, DCEDIY requested update reports from all Government partners outlining their 

progress on actions committed to under the Strategy. The First Annual Implementation 

https://assets.gov.ie/24459/9355b474de34447cb9a55261542a39cf.pdf
https://www.gov.ie/en/publication/619035-first-annual-report-on-the-implementation-of-the-lgbti-national-yout/
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Report, published in 2019, provided details of progress across government in the 

implementation of the Strategy. 

 

The actions initiated in the first year of implementation centred on the lives of LGBTI+ 

young people across a range of domains, with a particular emphasis on education, health, safe 

and inclusive spaces, and increased consideration of the issues faced by transgender young 

people. Out of a total of 59 actions, 46 had already been initiated by this time, with 10 

reporting a plan for carrying out the action. There were 2 actions for which Leads had not 

reported any information, while one action was reported as being ‘under review’ (1).  

 

Extension of the LGBTI+ National Youth Strategy 

The LGBTI+ National Youth Strategy was extended into 2021 due to the public health 

emergency arising from the COVID 19 pandemic. The extension enabled the full 

implementation of actions under the strategy and facilitated the development of a 

comprehensive report that would provide input to the DCEDIY on the future strategic 

direction of its LGBTI+ youth policy.  

 

Process Review Aims 

The DCEDIY initiated an Implementation Review of the LGBTI+ National Youth Strategy 

2018-2020, to identify progress made on the aims and actions outlined in the Strategy across 

all relevant Government Departments and Agencies. 

The review has culminated in the publication of an implementation report, which provides an 

overview of the extent to which each of the goals has been met, highlighting where some key 

actions have been progressed, and identifying where progress has been slower than 

envisaged.  

 

The aim of this Process Review report is to provide key process-related inputs for the 

Implementation Review. The Review presents the results of an evaluation of the processes of 

implementing the actions under the LGBTI+ National Youth Strategy, which will assist the 

DCEDIY in understanding what worked well and what could have been done differently. 

This will help to inform the implementation of future strategies in this area. 

 

https://www.gov.ie/en/publication/619035-first-annual-report-on-the-implementation-of-the-lgbti-national-yout/
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Methodology  

In October 2021, the DCEDIY Youth Reform Strategy & Participation Unit emailed the 

nominated contacts for each organisation responsible for at least one action under the 

LGBTI+ National Youth Strategy to inform them that their input was required for: 

1. A Final Progress Report on the Actions in the Strategy,  

2. A Process Review of the Implementation of the Strategy. 

 

All nominated contacts were provided with a template containing questions about the actions 

for which their Department/organisation had lead responsibility, which they were asked to 

complete. Nominated contacts that completed the template were then contacted by a member 

of the DCEDIY Research and Evaluation Unit (REU) requesting their consent to participate 

in a Process Review of the Implementation of the LGBTI+ National Youth Strategy.  

 

Of the 20 organisations or organisation groups named in the LGBTI+ National Youth 

Strategy as having responsibility for at least one action under the Strategy, 10 were 

represented in the interviews conducted for this Process Review. Of these 10 organisations or 

organisation groups, four were government Departments, two were government Agencies, 

and four were non-profit organisations. The remaining 10 organisations either did not fill in 

the template or did not agree to be interviewed as part of the Process Review.  

 

The Process Review interview took the form of either a telephone or video call, which was 

conducted by a member of the DCEDIY evaluations team. The interviews were structured in 

nature, with a mixture of closed-ended and open-ended questions, however participants were 

encouraged to elaborate on their answers to the structured interview questions. The interview 

questions (see Appendix A) were designed by the DCEDIY evaluations team in collaboration 

with the Youth Reform Strategy & Participation Unit, and summaries of the answers were 

recorded in writing by the interviewer or other member of the evaluations team on the EU 

Survey platform (the European Commission’s official survey management tool). 

The interview questions were designed to address the core functions of a process evaluation, 

as outlined in the HM Treasury’s Magenta Book (2020)2. The Magenta Book highlights how 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

2 For more information, see https://www.gov.uk/government/publications/the-magenta-book  

https://ec.europa.eu/eusurvey/home/welcome
https://ec.europa.eu/eusurvey/home/welcome
https://www.gov.uk/government/publications/the-magenta-book
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process evaluations should examine activities involved in the implementation of a policy and 

the pathways by which it was delivered. This should cover questions such as:  

- was the intervention delivered as intended?  

- what worked well and less well, and why?  

- how has the context influenced delivery?  

- what can be learned from how the intervention was delivered? (e.g. what could be 

improved?)  

 

The findings from these questions can then go on to complement impact evaluations, for 

example, by providing the context to explain why an intended impact did not occur as 

planned, and by raising possible explanations for unintended impacts.  

 

The interviews took place between November 2021 and June 2022, and participant responses 

were analysed by the REU. Close-ended questions were analysed using Microsoft Excel, with 

figures generated using the results of these analyses, and open-ended questions analysed 

qualitatively using the method of thematic analysis. The qualitative approach taken was 

inductive in nature, which allowed the data to determine subthemes within the structure of the 

main interview themes. Close-ended questions were the most common question format used 

throughout the survey, while open-ended questions were primarily used to encourage 

participants to elaborate on their responses. 

 

Limitations 

Small sample size: Approximately half of the organisation groups responsible for actions 

under the LGBTI+ National Youth Strategy (20 in total) did not agree to participate in the 

process review.  Caution should therefore be taken when interpreting the generalisability of 

the findings.  

  

As the interviews were not recorded, the responses could not be transcribed. Interview 

responses were instead summarised in the EU Survey tool by the interviewer or other 

member of the evaluations team during the interview. This increases the risk that some more 

detailed responses may have been omitted.  
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Key Findings 

The key findings from this Review will now be presented thematically, as follows: 

 

A. General progress on actions 

1. Completion status 

2. Responsibility for the action 

3. Reaching the target population 

 

B. Implementation supports and challenges 

4. Supporting factors 

5. Challenges associated with the impact of the Covid-19 pandemic 

6. Non-pandemic related challenges 

7. The need for additional resources 

8. The need for additional time 

9. DCEDIY leadership 

 

C. Stakeholder collaboration 

10. Nature of the collaboration 

11. Communication frequency 

12. Quality of communication 

13. Collaboration benefits 

14. Collaboration challenges 

 

D. Future learning 

 

 

A. General progress 

A total of 17 participants or participant teams took part in the interviews, some of whom were 

responsible for more than one action and more than one objective. Eight participants were 

from government Departments, four were from government Agencies, and five were from 

non-profit organisations. The 17 participants represented 10 organisations that were action 

leaders for 13 of the 15 objectives outlined in the LGBTI+ National Youth Strategy3, and for 

a total of 30 of the 59 actions therein. Some of the organisations also reported on actions 

where they were listed as partner organisations rather than action leaders under the Strategy. 

 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

3 None of the participants were action leaders for any actions under Objectives 3 and 9. 



LGBTI+ National Youth Strategy | Process Review 

 

 

13 

 

1. Completion status of the actions  

 

Figure 1: Completion status of the action(s) 

 

Seven participants stated that they had started but not completed the action or actions they are 

responsible for (see Figure 1). This was the most common answer among all participants, 

regardless of organisation type. The incompletion of the actions was largely due to the 

ongoing nature of the action, which was not typically tied to the lifetime of the LGBTI+ 

National Youth Strategy. Four participants reported that they had completed the action(s), 

while one reported that the action was almost completed, with the remaining five stating that 

the actions were either a mixture of completed and almost completed (N=3); a mixture of 

completed and not started yet (N=1); or a mixture of not started yet and almost completed 

(N=1). None of the participants reported that there had been no progress on their action(s). 

 

0 1 2 3 4 5 6 7 8

Completed

Almost completed

Started but not completed

A mixture of completed and almost completed/started but
not completed

A mixture of completed and not started yet

A mixture of not started yet and almost completed/started
but not completed

Not started yet

Completion status of the action(s)
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Figure 2: Alignment of completed actions with the Strategy 

 

Among the eight participants who had completed all or some of the actions for which they 

were responsible, most (N=5) did not complete the action(s) as originally described in the 

LGBTI+ National Youth Strategy (see Figure 2). Of these five participants, two were from 

government Departments, one was from government Agency, and two were from non-profit 

organisations. The most common explanation for why the actions were not completed as 

originally described (N=2) related to the ongoing nature of the action(s), which were part of 

their core work and therefore would never be “completed” as such.  Participants mentioned 

that while individual tasks within the actions might be classified as “completed”, the actions 

themselves were often too broad to be categorised as complete.  

 

One participant recommended that future strategies should be accompanied by key 

performance indicators and an implementation plan that can allow the responsible 

organisations to develop specific tasks arising from broader actions, which would give a more 

detailed breakdown of what was/was not completed, as well as the reasons why. Other 

explanations included that completion of the actions was disrupted by the COVID-19 

pandemic (which will be discussed in more detail in Section B).  

 

Another participant mentioned that they had not completed their actions as originally 

described in the LGBTI+ National Youth Strategy as they had actually exceeded their 

3

5

Was the completed action/were the completed actions 
completed as originally described in the Strategy?

Yes No
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original action remit, and completed a number of related projects over and above the action 

description. One other participant mentioned that the action was not completed as originally 

described as they decided to reframe the action based on a comprehensive consultation 

process, which they felt would maximise public support, by providing design guidelines to 

assist organisations requesting gender-neutral facilities, rather than instructing that 

organisations include such facilities. 

 

 

Figure 3: Alignment of uncompleted actions with the Strategy 

 

For the 13 participants who had not yet completed or started some of the actions for which 

they are responsible, the majority (N=11) stated that the action(s) will not be completed as 

originally described in the LGBTI+ National Youth Strategy (see Figure 3). Of these 11 

participants, four were from government Departments, four were from government Agencies, 

and three were from non-profit organisations. The reasons given why the actions will not be 

completed as originally described were similar to those outlined above, including that some 

actions are embedded in ongoing work which is dynamic in nature; the broad or vague nature 

of the actions and the difficulties this can bring in declaring them as complete, even when 

specific tasks have been finished; and the impact of the pandemic on the method of delivery 

and timeframe of the actions. Other explanations included the impact of the cyberattack on 

certain government Departments and Agencies in the summer of 2021. In one case this meant 

that the funding had to be delivered before the necessary service-level agreements had been 

2

11

Will the action(s) that are not yet completed/started be 
completed as originally described in the Strategy?

Yes No
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completed, and in another case the attack caused disruptions to the completion of the action 

due to delays in the receipt of key implementation documentation.  

 

Another participant mentioned that it was difficult to get an overall sense of the completion 

of the action because they were unaware of the progress of other organisations that shared 

responsibility for the same action. One participant discussed how the action they are 

responsible for is intrinsically linked to progress on other actions under the Strategy, and how 

it is difficult to get a sense of progress on one specific action without having wider 

knowledge of broader progress on the Strategy as a whole. Another participant expressed 

concern that the actions under the LGBTI+ National Youth Strategy will be signed off as 

complete without any sense of the impact they have had on the lives of LGBTI+ young 

people, and suggested that the Strategy should only be considered complete if the intended 

long term impacts on these young people have been achieved. 

 

Another participant touched on the difficulties associated with progressing an inherited action 

when their predecessor has left the organisation and taken institutional knowledge about the 

relevant actions with them. One participant described adopting an action when the previous 

staff member responsible for the action changed roles, but how the action no longer aligned 

with their/their team’s remit. The action therefore ended up outside of their usual reporting 

line, causing it to lack a dedicated lead and home within the organisation. One participant 

discussed how the action they were responsible for was no longer fit for purpose, as it 

conflated the diverse clinical needs of a broad range of LGBTI+ Youth who are generally 

able to access treatment through existing channels, according to individual need. 

 

2. Responsibility for the action  
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Figure 4: Responsibility for the action(s) throughout the Strategy 

 

The majority of the 17 participants (N=11) reported that personal responsibility for the 

action(s) assigned to them had changed over the course of the LGBTI+ National Youth 

Strategy (see Figure 4). Of these 11 participants, five were from government Departments, 

three were from Agencies, and three were from non-profit organisations. The most common 

reason given for why their own personal responsibility had changed was that they had 

inherited responsibility due to staff/organisational changes, such as the transfer of functions 

from one Department to another. In one case, the transfer of functions meant that the 

participant no longer had responsibility for the action. In another case, the participant took on 

responsibility for the action because it had no dedicated lead, even though the action fell 

outside their remit. This participant noted that they had limited visibility of progress on the 

action, or how it had been implemented to date.   

 

Two participants mentioned that responsibility has been spread across more staff members 

since the action was first assigned, and that they are now involved in a more specific aspect 

of the delivery of the action. One of these participants reported that they had been redeployed 

during the pandemic, and that when they returned to their original role they were no longer 

involved in the same area of action implementation. Three participants expressed concern 

that their actions did not fit within their organisation, either due to a change in the 

organisation’s function or because their organisation had inherited responsibility for the 
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action. Another participant mentioned that while their organisation was listed as a partner 

organisation for a number of actions under the Strategy, they did not recall working on all of 

these listed actions, but could point to their involvement with other actions in Strategy.  

 

3. Reaching the target population  

 

 

Figure 5: Impact of actions on target population(s) 

 

Eight participants believed that the action(s) they are responsible for had reached the target 

population; eight responded that they did not know; and one participant felt that their actions 

did not reach their target population (see Figure 5). Of the eight participants who believed 

that the action(s) they are responsible for had reached the target population, four were from 

government Departments, and four were from non-profit organisations. A number of reasons 

were given for why participants responded with ‘don’t know’, for example, one participant 

mentioned that it is because they are still collecting evaluation results from the intervention. 

Another mentioned that data on impact was not collected, so it was difficult to say if the 

action had reached the target population. Another discussed how the activities under their 

action were not directly under their remit so they were unsure of the situation on the ground.   

 

One participant suggested that examining all LGBTI+ young people together was not helpful 

when measuring the impact of their action(s), for example, some actions might benefit 
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bisexual youth but may have little impact on transgender youth. Four participants mentioned 

that they could not answer this question as the action had not yet been implemented. For one 

participant, this was due to the impact of the pandemic, which had delayed implementation. 

Another mentioned that they did not know whether the relevant actions reached their target 

populations as they were providing updates on behalf of their organisation as a whole, and 

could only speak in detail on the actions they were personally responsible for. This 

participant also discussed how they were not responsible for service implementation, so could 

not know for sure whether the target population had been reached.  

 

Another participant discussed how they ran a focus group with LGBTI+ young people to get 

a sense of the impact of the LGBTI+ National Youth Strategy on them. The participant noted 

that the young people were not aware of impacts arising from the Strategy. According to this 

participant, this was mainly due to the fact that so many of the actions are long-term in nature 

and will take longer to be delivered than the lifetime of the LGBTI+ National Youth Strategy. 

The participant also noted that most LGBTI+ young people in the focus group had no 

knowledge or awareness of specific actions under the Strategy, such as work related to 

LGBTI+ employment rights, and work to progress LGBTI+ diversity and inclusion related to 

An Garda Síochána. However, the young people did refer to specific benefits relating to 

actions under the LGBTI+ National Youth Strategy, such as the rollout of home STI kits. 
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B. Supports and Challenges 

 

4. Supporting factors 

 

When asked which factors supported them in completing their actions, 11 participants 

mentioned the partnerships they had established with people outside of their own 

organisations. Of these 11 participants, four were from government Departments, one was 

from an Agency, and five were from non-profit organisations. Six of the 11 participants 

mentioned the importance of partnerships with NGOs, as they could tap into the needs of the 

community and help ensure access to the target population groups. Another two participants 

highlighted the supportive work of a partner agency in preparing resources and toolkits for 

the LGBTI+ young people benefiting from their action.  Another of these participants 

discussed how partners on the ground had been pushing for implementation of the action, 

which had acted as a motivating force.  

 

Two participants highlighted that their own colleagues had acted as key supporting factors in 

implementing their actions. One mentioned that although they had no specific budget for the 

action, and had to use their own resources, the commitment of their staff members had been 

crucial in implementation. Another participant highlighted the importance of having 

colleagues within one’s own organisation that are willing to help, as the work required to 

implement the action was all completed in-house.  

 

Another participant mentioned that they were sufficiently resourced to complete their 

action(s) because of funding received for a different but related strategy, which acted as a 

supporting factor. Another discussed how the activities under one of the actions had already 

been included in other policies and strategies, so the impetus to complete the action had 

existed prior to the establishment of the LGBTI+ National Youth Strategy. Another 

participant discussed how the transfer of functions from other Departments into the DCEDIY 

had acted as a supporting factor, as this had brought the broader LGBTI+ and LGBTI+ Youth 

policy areas together, which had assisted in forging better links with between colleagues 

working in this policy space. 
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One participant could not think of many supporting factors due to the impact of the pandemic 

and cyberattack, but mentioned that in ‘normal times’ their action would have been easily 

implemented. Another did not have enough detailed information and so was unable to 

answer, as despite their overall responsibility for relevant actions, implementation and 

oversight responsibilities lay with a partner agency. One participant highlighted that 

communication with and funding from the DCEDIY had acted as a supporting factor, and 

another noted the benefits associated with being able to tap into the expertise of DCEDIY 

staff. Another participant mentioned that there had been no support at all from the DCEDIY 

in assisting them in implementing the actions, although they felt that the Department had 

shown robust leadership during the strategy development phase (See Section 9 for additional 

discussion).  

 

5. Challenges associated with the impact of the Covid-19 pandemic  

 

 

Figure 6: Impact of Covid-19 pandemic on the action(s) 

 

The majority (N=14) of participants found that restrictions relating to the COVID-19 

pandemic did impact on the completion of their respective action(s) (see Figure 6). One 

common response was that the initiative(s) was/were not easily adaptable to an online format 

(N=8), and in many cases implementation was delayed until it could be delivered in person. 

One participant suggested that this was because certain programmes were only suitable as a 
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face-to-face interaction, while another discussed how delays in the completion of their 

action(s)  were mainly due to the extra time it took to adapt the initiative for online delivery. 

Two participants whose activities were moved to an online format, mentioned how these 

activities became unpopular and overwhelming for attendees due to “Zoom Fatigue”. Another 

discussed how the opportunities for youth engagement during the pandemic varied 

significantly based on differences among young people in comfort levels with online 

engagement. One participant mentioned the challenges associated with the mental health of 

LGBTI+ young people, which they felt had deteriorated during pandemic-related restrictions.  

 

Another common response (N=4) related to the redeployment of staff during the pandemic, 

either within their own team and/or in partner organisations, which delayed activities on some 

projects. Another participant discussed how their service is delivered in clinics, which were 

closed at the start of the pandemic. This caused delays and prevented the service from being 

expanded according to the relevant Strategy action. One participant discussed how clinic 

closures led to a growth in waiting lists for certain services, which had already been strained 

before the pandemic. Two participants mentioned that their actions were deprioritised due to 

COVID-19 work taking up all of their time, and therefore work on the actions dropped out of 

their day-to-day activities. 

 

Some participants (N=3) mentioned how COVID restrictions had led to potentially lasting 

changes to how their programmes were implemented. For example, one participant 

mentioned how they developed an online “Training the Trainers” programme that will 

continue to be delivered online in the future. Another spoke about an increase in the volume 

of digital communication delivered by their organisation during the pandemic, which they felt 

would continue. Another discussed how events they had planned could not be carried out due 

to COVID, but that they managed to digitise some events so that they could be provided 

online. One participant mentioned that activities related to their action, such as their e-

learning programme, were delivered as normal as they were already delivered in an online 

environment. Another mentioned that the pandemic requirements dovetailed nicely with their 

own research on providing an inclusive physical environment for transgender and intersex 

young people, and so it didn’t delay completion of their action. 
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Figure 7: Helpfulness of the 2021 Strategy extension 

 

When asked if the extension of the LGBTI+ National Youth Strategy into 2021 (which was 

offered due to the public health emergency caused by the COVID-19 pandemic) was helpful 

in allowing time to implement the action(s), nine participants answered yes and the remaining 

eight said no (see Figure 7). Of the nine participants who answered yes, four were from 

government Departments, and five were from non-profit organisations. When those who 

answered no were asked to elaborate, one common response (N=4) was that the extension did 

not make a difference as the activities underpinning the action are ongoing and not bound to 

the lifespan of the Strategy.  

 

Two participants clarified that the extension did not apply to them as one had completed their 

action (delivery of a grant programme) in 2021, while the other noted that their action had 

been completed in 2019. One other participant mentioned that, as society was still affected by 

pandemic restrictions during 2021, none of their issues were alleviated by extending the 

Strategy by a year. Another participant mentioned that the extension was not needed as they 

were already acutely aware of their timeframes, which were less dependent on the Strategy. 

One participant mentioned that while the extension did not help them specifically, they did 

think it would help more widely, in delivering the Strategy. 

 

Seven of the participants elaborated on how the extension was helpful in allowing time to 

implement their respective actions. One participant discussed how it enabled the continuation 
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of their work on the action with other organisations, while another discussed how it helped to 

ensure that a higher number of actions would be completed by the time the government 

introduces the next LGBTI+ National Youth Strategy. Another participant described how 

they would not have been able to run their event in 2020 due to COVID restrictions, so the 

extension was very much needed. One of these participants mentioned that while the 

extension was helpful, they were still dealing with COVID-related challenges. Another 

participant discussed how any extension is helpful, as many of the actions within the LGBTI+ 

National Youth Strategy remained incomplete, but also suggested that more time would be 

needed to put in place a more robust implementation plan that would link similar actions 

together and ensure that those responsible for similar actions were aware of and in contact 

with each other.  

 

 

 

 

 

 

 

 

 

  

 
6. Non-pandemic related challenges  
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Figure 8: Non-pandemic challenges faced in completing the action(s) 

 

The majority (N=15) of participants reported that they faced non-pandemic related challenges 

in completing their respective action(s) (see Figure 8). Of these fifteen participants, seven 

were from government Departments, three were from Agencies, and five were from non-

profit organisations. Three participants discussed challenges relating to DCEDIY leadership 

of the LGBTI+ National Youth Strategy. One of these participants discussed how certain 

actions could not be considered completed until all inter-related actions have also been 

completed, which underscores the need for central steering to ensure that those responsible 

for complementary actions are collaborating with each other. Another participant mentioned 

that while other strategies require updates from each organisation and then provide a larger 

update to everyone involved, this has not been done with the LGBTI+ National Youth 

Strategy, which has made it difficult to get a sense of overall progress. Another participant 

discussed how the actions need to be more specific and better defined, as it is common for 

specific projects or interventions to have deadlines and to be completed as part of an action, 

but that the actions themselves are ongoing, beyond the lifetime of the Strategy. 

 

Three participants expressed concern about the lack of coordination with other organisations 

and agencies working on their respective actions, and felt that each were working in silos.  

One participant discussed challenges they were experiencing with a partner organisation and 

how this has made collaboration with them more difficult. Another two participants 

mentioned that while collaborating with other stakeholders brings benefits, it can also be 

challenging when partner organisations’ circumstances change, which is something that is 
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outside of their own control. Another participant discussed the difficulties they faced in 

receiving timely responses to Strategy-related queries, both internally and from collaborating 

partners.  

 

Four participants discussed capacity restrictions due to insufficient funding, with one 

specifying a need for training and support resources to be put in place to enable 

implementation. One participant suggested that funding allocated by the DCEDIY was not as 

strategic as it could be, as it was given in small amounts and with a requirement that it is 

spent very quickly. This participant recommended that governance structures for future 

strategies include an implementation committee that is responsible for securing strategically 

targeted multi-annual funding, which would help to maximise impact. Another participant 

also discussed how a perceived lack of sustainable funding opportunities for partner 

organisations affected their capacity to implement their respective action. This participant 

commented on how opportunities to apply for short-term “piecemeal” grants are not taken up 

by many of their partner organisations due to a high administrative burden associated with the 

grant application and management process, but also a perceived low impact potential for the 

LGBTI+ youth that they serve.  

 

Two participants discussed capacity restrictions due to a lack of staff, with one elaborating on 

challenges related to high staff turnover in their organisation and the difficulties involved in 

recruiting staff, particularly for new clinical services related to transgender healthcare. 

Another participant discussed how structural changes within their organisation had caused 

disruption due primarily to a loss of staff, while another again highlighted the challenges 

associated with the transfer of functions from one government Department to the DCEDIY.  

One participant discussed challenges relating to the high level of external input needed for 

their action, which required high levels of email correspondence. This participant also 

discussed how, in their opinion, there had been considerable public misconception about the 

nature of their action (which related to LGBTI+ inclusivity in the school curriculum), which 

was a considerable challenge during their public consultation process.  

 

One participant mentioned that because they had not been personally involved in the 

development of the LGBTI+ National Youth Strategy, they did not fully understand what was 

required of them in terms of implementation. This participant discussed how this meant that 
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the actions they were completing under the Strategy were not necessarily aligned with other 

policies they were developing in the area of LGBTI+ youth.  

 

The 2021 cyberattack on government computer systems was also cited by two participants as 

a key non-pandemic-related challenge, which hindered access to emails and files and which 

made it extremely difficult to operate as normal. Another participant mentioned a perceived 

rollback of government supports for transgender healthcare and student-centred health 

groups, as well as a perceived resistance to making changes to the Relationships and 

Sexuality Education curriculum. This participant discussed how these perceived rollbacks 

posed key challenges to the implementation of their respective actions under the LGBTI+ 

National Youth Strategy.  

 

 

 

 

 

 

 

 
Impact of organisational changes on the implementation of the action  

 

Figure 9: Impact of organisational changes on action implementation 
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When asked if any internal organisational changes affected the implementation of the 

action(s), the majority (N=10) mentioned staff changes, followed by ‘other’ (N=7) and none 

(N=5) (see Figure 9). Of the ten participants that mentioned staff changes, five were from 

government Departments, two were from Agencies, and three were from non-profit 

organisations. Of the seven participants that answered under ‘other’, two were from 

government Departments, three were from Agencies, and two were in non-profit 

organisations. 

 

‘Other’ responses included references to the 2021 cyberattack and associated lack of access 

to key data; the transition to online communications during the pandemic; and challenges 

associated with coordinating actions under a range of strategies with overlapping but distinct 

actions. Participants also referred to changes that assisted in the implementation of their 

action(s). For example, one participant discussed the introduction of a new inclusion and 

diversity strategy that helped to embed their action into their day to day work. This 

participant also mentioned the benefit of hiring a dedicated staff member to take 

responsibility for the action. Another participant discussed establishing a stakeholder working 

group, to ensure that institutional knowledge would not dissolve in spite of considerable staff 

changes. 

 

 
7. The need for additional resources  

 

 

Figure 10: Sufficiency of resources available to implement the action(s) 
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The majority (n=10) of participants felt that they had enough resources (e.g. funding, 

staffing) to implement their respective action(s) (see Figure 10). Of these ten participants, 

five were from government Departments, three were from Agencies, and two were from non-

profit organisations. Of the seven that did not, three were from government Departments, one 

was from an Agency, and three were from non-profit organisations. 

 

For those who felt that they did not (N=7), requirements for additional resources included 

additional funding for staffing and staff training (N=4), particularly relating to specific 

LGBTI+ youth issues; additional funding to facilitate the provision of more detailed and 

bespoke services to partner organisations (N=1); and increased funding in general (N=1). One 

participant mentioned that they did receive increased funding during the pandemic, which 

had allowed them to hire more staff and expand their remit. However, this participant noted 

that a general lack of strategic funding allocation hinders organisations from achieving 

maximum impact.  

 

8. The need for additional time 

 

 

Figure 11: Sufficiency of time available to implement the action(s) 
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The majority of participants (N=10) felt that the time-frame allocated for the completion of 

the action(s) was insufficient (see Figure 11). Of these ten participants four were from 

government Departments, four were from Agencies, and two were from non-profit 

organisations. The most commonly suggested time frame for the completion of their 

respective action(s) was an additional three or more years (N=6); followed by an additional 

one year (N=2); and an additional two years (N=1), while none of these participants selected 

an additional few months (see Figure 12).  

 

 

 

Figure 12: Optimal time frame for completion of the action(s) 

 

When asked to elaborate, one participant suggested that no timeline would be sufficient as the 

actions are ongoing and embedded into their day-to-day work, with no defined deadline.  

Another participant suggested that the timeframe would not have been sufficient regardless of 

the impact of the pandemic, while another suggested that the timeframe may have been 

sufficient in the absence of COVID-19.   

 

One participant noted that having sufficient resources would have had more bearing on 

achieving the actions than having more time. Another participant discussed how faster 

progress might have been made if longer-term grants were made available to partner 

organisations, rather than a succession of six month grants with annual application processes 

and no opportunity to carry unspent funding over into subsequent years. Another participant 
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mentioned how significantly more time is needed in order to implement school curriculum 

reform, while another highlighted that this is also true when it comes to passing legislation 

due to the high number of organisations that need to be involved, and that need to offered an 

opportunity to have their voices heard through consultations. 

 

Another participant recommended having a 5-year LGBTI+ National Youth Strategy with 

actions reviewed after a shorter period of time (e.g. a mid-year review), and allowing the 

LGBTI+ National Youth Strategy to be implemented according to an evolving action plan. 

Another participant reiterated this point and suggested that the DCEDIY should develop 

agreed key performance indicators at the outset, to help focus all stakeholders on the core 

aspects of their respective actions and to help ensure that the actions are completed within a 

given timeframe. This point was also emphasised by another participant, who recommended 

that the DCEDIY should check in with participant organisations on their service plans, to 

better understand how dedicated indicators can be used to monitor the implementation of 

individual actions. Another participant recommended that the Department should check with 

all stakeholders involved to see which actions or similar actions are already identified in their 

various strategic plans and operation plans. This participant suggested that it is usually these 

actions that tend to be implemented, and as a result these are usually the actions that are 

measured and reported on. Another participant recommended that the DCEDIY align the 

LGBTI+ National Youth Strategy with other related strategies, as the same staff will often be 

responsible for coordinating, implementing, and reporting on each.  

 

One other participant discussed how the LGBTI+ National Youth Strategy deadline was a 

benefit as it helped to focus their attention on the action. Another participant reiterated this 

point and emphasised how the LGBTI+ National Youth Strategy assisted them in framing 

what needed to be done in a concrete way and helped them to identify who was responsible 

for each part, and to ensure ongoing progress was made. 
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9. DCEDIY leadership 

 

 

Figure 13: Suitability of DCEDIY leadership on the Strategy 

 

When asked if they thought that the DCEDIY provided suitable leadership in the 

development and implementation of the LGBTI+ National Youth Strategy, the most common 

answer from participants (N=7) was that they did not know (see Figure 13). Of these seven 

participants, three were from government Departments, three were from Agencies, and one 

was from a non-profit organisation. The main reason given for this answer was that the 

participant had not been responsible for the action during the development of the Strategy 

(N=6). One of these participants commented that while they were not involved in the 

development stage themselves, they had been told by those who were involved that it had 

been an effective process, with good supports provided early on.  

 

Another participant commented that the Department did not consult with the participant’s 

organisation or team in the development of the Strategy, so they could not comment on the 

Department’s leadership during the development stage. One participant mentioned that they 

would have appreciated being consulted during the development stage so they could have 

given some input on the development of their respective action. Another participant noted 

that a lack of involvement with the DCEDIY in the initial stages led to an action being 

developed and assigned to them that they felt was not needed. Another participant noted that 

while they were not sure whether their predecessors had engaged in the development of the 
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Strategy, they nonetheless felt that they were reporting on actions that they had not signed up 

to. 

 

Five participants felt that the DCEDIY did not provide suitable leadership, while five others 

felt that the Department did provide such leadership. Six of the participants expressed that 

they would have preferred more frequent and personal contact with the Department, as 

communication was rare and conducted by template via a generic email address, with one 

participant expressing that this felt like a box ticking exercise rather than meaningful 

engagement. One participant recommended more hands on engagement from the DCEDIY 

during the lifetime of the Strategy, but especially when new staff (i.e. staff not involved 

during the development of the Strategy) take on responsibility for any actions under the 

Strategy, to help bring them up to speed. Another participant commented that while there was 

minimal coordination, oversight or direct contact with the DCEDIY, the situation might have 

been different had the pandemic not happened.  One participant discussed how they and their 

team adopted the Strategy when they moved into their current role. They felt that their 

respective actions had not received appropriate attention due to a lack of institutional memory 

and associated lack of prioritisation, particularly at senior organisational levels.  

 

Another participant commented that they would have preferred to receive feedback from the 

DCEDIY on how the Strategy as a whole was progressing, in order to better understand the 

strategic direction in this policy area. One participant mentioned that although they felt the 

Strategy development stage was robust and innovative, the DCEDIY had not provided the 

same level of commitment during the implementation stage. This participant suggested that 

more Departmental leadership was needed to ensure that work on interrelated actions would 

progress in a coordinated manner, given the high level of dependency between them. The 

participant also argued that the group of young people involved in the development of the 

Strategy should have been more involved during the implementation stage, as they could 

have played a central and valuable role in its delivery and success. 

 

One government agency involved in a grant programme under the Strategy felt that they 

would have benefited from greater collaboration with the DCEDIY in delivering grant 

funding, as well as in deciding on the criteria for the evaluation of the programme. As it was 

their first time involved in the grant programme, they felt they could have learned more from 

the DCEDIY’s expertise. One participant expressed regret that they had not engaged more 
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directly with the DCEDIY earlier on in the development of the Strategy, as the lack of 

personal contact they had experienced meant that they had only recently been made aware of 

resources and support available to them. This participant recommended that all stakeholders 

be made aware of the relevant working groups from the outset, as this would help them to 

improve their decision-making around implementation.  

 

Another common suggestion (N=3) was that the DCEDIY should improve on its level of 

specificity when developing strategy actions. One participant suggested that when developing 

the LGBTI+ National Youth Strategy, the DCEDIY should have collaborated with more 

organisations that have developed similar strategies, in order to improve implementation 

efficiency and effectiveness. Instead, staff felt that they were reporting on differing versions 

of the same actions across different strategies. Another participant noted that their 

organisation could only refer to specific projects when reporting on their respective actions, 

but felt that this didn’t necessarily address the broader nature of the actions. Another 

participant suggested that the actions outlined in the Strategy should be more specific and 

measurable, in order to facilitate the reporting process. 

 

According to another participant, while one part of their organisation was included in the 

LGBTI+ National Youth Strategy development process, their own team had not been invited. 

As a result, they felt that the agreed actions assigned to them would have benefited from 

more detail and refinement in order to ensure added value. Similarly, another participant 

noted than an action assigned to them had already been part of their core work plan prior the 

Strategy, and so they felt that more direct involvement during the development of the 

Strategy could have resulted in agreement on a more useful action. 
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C. Stakeholder Collaboration 

 

 

Figure 14: Involvement in stakeholder collaboration 

 

 

Almost all of the participants (N=16) reported that they had collaborated with other 

stakeholders outside of their organisation to implement their action(s) (see Figure 14). When 

asked how many organisations they had collaborated with, the most common answer was 15 

or more organisations (N=6), followed by one organisation (N=4); two organisations (N=2); 

and 6-10 organisations (N=2) (see Figure 15).  
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Figure 15: Average number of organisations involved in collaboration 

 

 

When asked what types of organisations contributed most to progress on their Strategy 

actions, most participants (N=9) mentioned one or more NGOs or community-based 

organisations (such as schools and clinics) that liaise with LGBTI+ youth at a local level. Of 

these nine participants, four were from government Departments, one was from an Agency, 

and four were from non-profit organisations. Three of these participants mentioned agencies 

under the aegis of their Department or independent public bodies; one mentioned a steering 

group; one mentioned a business representative group; and one participant mentioned the 

DCEDIY. Some organisations did not specify any particular organisations, but mentioned 

that all stakeholders they collaborate with had contributed to progress on their respective 

actions.  

 

 

10. Nature of the collaboration  

 

 

Figure 16: Nature of collaborations with other stakeholders 
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The most common answer given by participants when asked about the nature of their 

collaboration with external organisations (N=7) was that they were informal but based 

primarily on pre-existing collaborations/relationships (see Figure 16). Of these seven 

participants, four were from government Departments, one was from an Agency, and two 

were from non-profit organisations. One of these participants elaborated that their 

collaborative relationships had initially been established for a previous sexual health strategy.  

 

Four other participants noted that their collaborations with other organisations were a mixture 

of formal and informal; three mentioned that they were engaged in formal collaborations 

established specifically for the LGBTI+ National Youth Strategy; and two described their 

collaborative relationships as formal, but established for a purpose other than the LGBTI+ 

National Youth Strategy.  

 

Figure 17: Involvement of collaborating stakeholders in the development and implementation of the Strategy 

 

When asked if all stakeholders they collaborated with were adequately involved in the 

development and implementation of the Strategy, four participants answered “yes”, while the 

most common answer (N=12) was “don’t know” (see Figure 17). Of the four participants 

who answered “yes”, two were from government Departments, and two were from non-profit 

organisations. Of the twelve participants who answered “don’t know”, six were from 

government Departments, three were from Agencies, and three were from non-profit 

organisations. 
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One reason for the latter answer was that participants had not been in their current role during 

the LGBTI+ National Youth Strategy development process and therefore had little 

knowledge of how the process had evolved. Another participant suggested that while they 

had not personally been involved during the development phase, they thought it most likely 

that other organisations they collaborated with had, given the overlap between their pre-

existing policy priorities and actions outlined in the Strategy.  

 

Rather than assigning actions to organisations and teams without asking for their input, one 

participant recommended involving all of the stakeholders that had been included during the 

Strategy development stage in the assigning and implementation of actions. Another 

commented that while the relevant organisations had played a large role during the Strategy 

consultation phase, it seemed that responsibility to progress and implement Strategy actions 

had fallen to Departments and agencies. Another participant also noted that many 

organisations and key players (such as young people) had played a key role during the 

development of the Strategy, however, these key players had not retained this role during the 

implementation stage, due to a lack of DCEDIY coordination or leadership.  

 

11.  Communication frequency  

 

 

Figure 18: Frequency of communication with other stakeholders 
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When asked about the frequency of communication, the most common answer (N=9) was a 

mixture of regularly (daily, weekly, monthly) and irregularly (quarterly, annually, once only), 

(i.e. as needed). This was followed by quarterly (N=3); and weekly (N=2) (see Figure 18).  

 

 

Figure 19: Sufficiency of communication with other stakeholders 
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regular enough (N=3), one was from a government Department, one was from an Agency, 

and one was from a non-profit organisation. 

 

These three participants were asked what could have been done differently to improve the 

frequency of communication. One recommended that the DCEDIY clearly set out its 

expectations around the delivery and evaluation of a key LGBTI+ youth-related fund, from 

the outset, so that they could be better prepared for the implementation of their action. This 

participant also noted that they would have preferred to set up more regular (e.g. monthly) 

meetings with the DCEDIY. Two participants recommended increasing the volume of 

informal ad hoc collaboration with other stakeholders to exchange information on other 

LGBTI+ related activities, rather than just collaborating on the action itself.  
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12. Quality of communication 

 

 

Figure 20: Quality of communication with other stakeholders 

 

Most participants (N=10) felt that the quality of the communication between their 

organisation and the organisation(s) they collaborated with was good. Of these ten 

participants, four were from government Departments, two were from Agencies, and three 

were from non-profit organisations. Another five participants felt that the quality of 

communication was very good. One participant categorised the quality as “fine” (see Figure 

20).  
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When asked about the main benefits associated with collaborating with stakeholders outside 

of their team on the action(s), three participants responded that it provided them with greater 

insights into their target LGBTI+ Youth population group, along with a deeper level of 

community engagement. One of these participants elaborated that they would not have been 

able to make progress on their respective action without the help of collaborating partners, 

with whom they had already built trust and credibility, and who had also built trust and 

credibility within the communities they serve. Another of these participants mentioned that 

stakeholder collaboration had helped them to better understand the barriers and challenges 

faced by their target LGBTI+ youth population group.  
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Five participants discussed how the collaboration had allowed them to expand their network 

and organisational reach; five mentioned that the collaboration had helped them to broaden 

their perspective; and eight mentioned benefits relating to greater access to information and 

expertise. Two other participants elaborated that working with collaborating partners had 

helped them to bring their focus beyond the niche cohort of young people they usually 

engage with, and into the wider community of LGBTI+ youth.  

 

Other responses included a comment from one participant that communication with other 

stakeholders was not frequent enough to determine the quality or benefit, as they had only 

met during the Strategy development phase. Another participant mentioned that it was 

important to have robust discussions with different stakeholders when working on sensitive 

subjects (such as inclusivity in the physical environment for transgender and intersex youth) 

and to come to a consensus agreement on the correct implementation approach. Another 

participant discussed how frequent communication with stakeholders (on providing staff 

capacity building on LGBTI+ youth issues to service providers) had ensured that the relevant 

organisations didn’t operate in silos. Frequent communication also provided the participant 

with an opportunity to engage with the populations impacted by the actions they were 

delivering. 

 

14. Collaboration challenges  

When asked about the main challenges associated with collaborating on the action(s) with 

stakeholders outside of their team, two participants mentioned the need to have a longer 

LGBTI+ National Youth Strategy timeframe in order to build working relationships over 

time through ongoing stakeholder communication. According to one of these participants, 

this would help to ensure that everyone is on the same page in terms of expectations. Another 

participant suggested that a longer timeline would have been preferable, in order to allow 

them and their partners more time for event planning. This may have enabled them to run 

their annual residential training event for students at a more suitable time of year.  

 

One participant discussed how communication and collaboration improved once they had 

identified the leading stakeholders and knew who they should liaise with on questions about 

their respective action. Another participant noted that a lack of leadership from the DCEDIY 

during implementation was a key challenge, as in their view there was no oversight to ensure 
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that the relevant stakeholders were actually engaging in meaningful collaboration on action 

delivery.  

 

One participant mentioned that a stakeholder working group should have been established 

with those working on their respective action, in order to improve coordination.  Three other 

participants mentioned that there can be challenges when their own policy objectives, but also 

methods of implementation, are different to those of their partners. However, one of these 

participants elaborated that while this is a challenge it can sometimes lead to a healthy 

tension between stakeholders, who can work together towards consensus on a shared goal.  

 

Two other participants mentioned that as their respective actions relate to sensitive issues, 

they can at times attract publicity and media attention, which can bring its own 

implementation challenges. Another participant discussed how funding relationships between 

funder and funded organisation can present a collaboration challenge, but also suggested that 

this is a natural dynamic within such relationships. One participant mentioned that the limited 

time available to their partner organisations represented a key challenge for them, giving the 

example of difficulties experienced in scheduling collaboration meetings.   
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D. Future learning 

 
Participants were asked whether there are any other aspects of the implementation of the 

LGBTI+ Strategy that they would have done differently. Three participants suggested that, 

for subsequent strategies, implementing partners be provided with sufficient funding and 

resources. One of these participants suggested that if funding had not already been available 

to them (from another source), they would not have had the necessary resources to carry out 

their respective actions under the LGBTI+ National Youth Strategy. Another participant 

suggested that successor strategies should be costed to ensure that sufficient funding is 

allocated to complete all actions.  

 

One participant suggested linking commitments in the LGBTI+ National Youth Strategy with 

similar commitments in other strategies in order to avoid repetition and prevent those 

responsible for cross-cutting actions from having to report the same information for multiple 

strategies. This participant also recommended giving more thought in advance to how the 

actions will be implemented and resourced, and providing more clarity when setting down the 

objectives. Another participant suggested making the actions more specific and measurable, 

rather than phrasing them as broad statements about work that they are often already doing. 

This participant also asked that the DCEDIY ensure that future Strategy actions relate 

specifically to the work of action owners.  

 

Another participant also touched on this point, stating that they view their LGBTI+ National 

Youth Strategy actions as less detailed versions of actions they are responsible for under 

another strategy. This participant recommended that future LGBTI+ National Youth 

Strategies are developed in line with the operational plans underpinning similar strategies. 

This should include a gap analysis that compares and contrasts similar strategies, and assesses 

what additional resources may be required. In a similar vein, another participant 

recommended establishing clear targets for each action when planning any successive 

strategies, but to allow these targets to remain flexible in order to account for unforeseen 

circumstances. They mentioned that this could be done by embedding targets in a more 

frequently updated strategic document rather than in the LGBTI+ National Youth Strategy 

document itself, which did not change over the lifetime of the Strategy. 
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One other participant suggested that future strategies should encourage greater coordination 

with stakeholders that are collectively responsible for the same action. Another suggested 

making sure stakeholders are more aware of the various working groups operating under the 

LGBTI+ National Youth Strategy and knowing who the right stakeholders are.  Another two 

participants recommended assigning a particular person, rather than an organisation, as the 

dedicated lead for each action, and ensure that any change in responsibility is clearly 

communicated to the DCEDIY in order to ensure that those responsible are always easily 

identified and that actions do not become ownerless. Another participant suggested that more 

care be taken to ensure that actions are assigned to appropriate leads. This participant felt 

they did not have the necessary expertise to implement their respective action. Similarly, 

another participant commented that they would not like to continue being assigned 

responsibility for action(s) under the Strategy, as they are not familiar with the issues and 

struggle to understand the different groups involved.  

 

Five participants discussed issues relating to DCEDIY leadership and communication during 

the lifetime of the LGBTI+ National Youth Strategy, with one discussing how 

communication with the DCEDIY is the key issue that they would like to improve. Another 

mentioned that it was their organisation’s first time working on this particular action. They 

felt that they could have benefited from more collaboration with the DCEDIY in order to 

benefit from the Department’s experience with LGBTI+ Youth policy. One participant 

requested more meaningful engagement with the DCEDIY at the start of any successor 

Strategy engagement process, with another participant recommending more review DCEDIY 

and stakeholder meetings, to help refocus all parties on the implementation of the Strategy. 

 

One participant commented that a lack of leadership from the DCEDIY undermined the 

potential impact of the LGBTI+ National Youth Strategy, and that actions which may be 

ticked off as complete are not actually linked to achievement of outcomes. This participant 

suggested that this has contributed to young people they engage with feeling that the Strategy 

has not resulted in concrete change in their lives. Another participant recommended that the 

coordination of the Strategy could be carried out by another Department, such as the 

Department of the Taoiseach, who may be better able to find more proactive solutions to 

problems that arise. 
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Five participants recommended that any subsequent LGBTI+ National Youth Strategies 

should focus more on LGBTI+ subgroups such as the “more invisible” lesbian, bisexual, and 

intersex groups, so that their specific needs are not conflated with the wider population group. 

One of these participants specifically requested that the healthcare needs of all LGBTI+ 

groups would not be conflated, as each subgroup has different needs and therefore require a 

tailored stakeholder plan. Another participant recommended that future strategies do more to 

address the health needs of LGBTI+ youth, such as ongoing crises in transgender healthcare, 

and that while health affects every other dimension of wellbeing for LGBTI+ youth, it tends 

to be low on the hierarchy of government policy needs.  

 

Other participant recommendations included facilitating action owners’ access to 

international LGBTI+ experts, such as those who work on issues affecting disabled LGBTI+ 

youth, in order to encourage exploration around more society-wide solutions.  One participant 

recommended ensuring that a successor LGBTI+ National Youth Strategy feed into Ireland’s 

wellbeing policy framework, and suggested that a successor strategy include the commitment 

in the Programme for Government to introducing an inclusive and age-appropriate 

programme on LGBTI+ relationships in school RSE and SPHE curricula. One other 

participant recommended that any subsequent strategies include actions relating to the 

ongoing Review of the Action Plan on Bullying.  
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